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1.0 INTRODUCTION 

The Liberia Municipal Water Project (LMWP), funded by the United States Agency for 

International Development (USAID), is supporting the design, tendering, execution and 

operation of water supply infrastructure improvements in the cities of Robertsport, Sanniquellie, 

and Voinjama in Liberia. LMWP is assisting local and national authorities in developing plans 

for urban water supply and sanitation improvements, implementing short and medium-term 

water supply infrastructure improvements, and re-establishing local capability to sustainably 

operate and maintain the water supply improvements. During the four-year project base period, it 

is the goal of LMWP to help establish improved water supply access in each city, with 

infrastructure managed by locally-based entities capable of financially and technically sustaining 

the service. The improved water systems will provide public health and economic development 

benefits in the three target cities. 

Tetra Tech and subcontractors implemented Year 1 of LMWP under USAID Contract No. EDH-

I-00-08-00027 - Task Order # AID-669-TO-11-00002.  The project coordinates with the 

Government of Liberia (GoL) through the Liberia Water and Sewer Corporation (LWSC), 

Ministry of Lands, Mines and Energy (MLME), Ministry of Public Works (MoPW) and other 

ministries, agencies, and county and local authorities. 

This Year 1 Annual Report (and 4
th

 Quarterly Report) summarizes the activities and tasks 

completed during the 12-month project period October 1, 2011 through September 30, 2012. 

Subsequent sections of this report are organized as follows: 

Section 2: Summary of project’s activities and accomplishments for Year 1, including tables 

presenting accomplishments vs. work plan targets and contract deliverables 

Section 3: Summary of pertinent issues related to project management and administration 

Section 4: Planned activities for Year 2 

Section 5: Challenges, Opportunities and Lessons Learned 

Annexes 

A. Annual financial status report; 

B. Project bibliography; 

C. List of technical assistance activities; 

D. List of in-country courses and seminars organized; and 

E. List of equipment and materials purchased. 
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2.0 ACCOMPLISHMENTS 
DURING YEAR 1 

Highlights of Year 1 accomplishments are presented in Section 2.1 followed by a table 

summarizing deliverables submitted and contract deadlines.  Section 2.2 provides a detailed 

summary of activities and accomplishments by task and comparison to work plan targets. 

2.1 SUMMARY OF ACCOMPLISHMENTS 

2.1.1 ADMINISTRATIVE ACCOMPLISHMENTS SUMMARY 

 Established, equipped, and staffed local office including engineering design studio; 

 Hired and trained more than a dozen local engineers and technical staff from intern level 

through senior staff; 

 Hosted participatory Work Planning Workshop including representation from all relevant 

water sector actors including host country government counterpart agencies and other donor 

projects; and, 

 Drafted and submitted Initial Environmental Examination (IEE), Performance Monitoring 

Plan (PMP), and other first-year deliverables as noted under Task 8 below. 

2.1.2 TECHNICAL ACCOMPLISHMENTS SUMMARY 

Task 1: Situational Analysis (SA) 

 Conducted Initial and Detailed Scoping visits to each target city to introduce the project and 

begin the process of information collection and community engagement; 

 Completed comprehensive Desk Study summarizing available information regarding existing 

infrastructure, socioeconomic and institutional conditions; 

 Prepared a Coordination Report summarizing initial meetings with relevant stakeholders 

including national level government agencies and other donors, relevant planned work by 

others, and potential for coordination or collaboration; 

 Completed comprehensive Situational Analysis including detailed engineering, institutional 

and socioeconomic assessments of each target city (e.g., engineering assessment of existing 

infrastructure, water quantity and quality sampling results, assessment of existing local 

management structures and capacity, detailed household and business surveys and focus 

groups) and assessment of national level institutional frameworks and capacity, including 

host country contracting.  The Situational Analysis lays the groundwork for all future work. 
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Task 2: Plans for Staged Water Supply and Sanitation Infrastructure Improvements 

 Completed draft Master Plan for Robertsport and initial drafts for Sanniquellie and 

Voinjama, including proposed phasing and capital and operation and maintenance (O&M) 

cost estimates for rehabilitated and new drinking water infrastructure, as well as initial cost 

recovery tariff estimates and comparison with expected ability and willingness to pay. 

 Initiated and facilitated establishment and regular meetings of a national level Engineering 

Working Group (EWG) to serve as sounding board for LMWP technical decision-making 

comprised of members of all water-related Ministries including Lands, Mines and Energy, 

Public Works, and Health and Social Welfare; 

Task 3: Institutional Framework for Water Provision 

 Initiated and facilitated establishment and regular meetings of Local Steering Committees in 

each city to serve as the primary vehicle for local stakeholder input throughout the project; 

 Initiated and facilitated establishment and regular meetings of a national level Transition 

Working Group (TWG) with representation from all relevant national government agencies, 

each Local Steering Committee, water sector donors, and other water sector actors; 

 Hosted first TWG workshop to develop framework options for future institutional 

arrangements for the proposed water systems in a highly participatory manner; 

 Based on outcomes of TWG workshop, developed a Draft Framework Options Report and 

Draft Memoranda of Understanding (MOU) defining the selected framework and roles and 

responsibilities for system management at local and national levels; 

 Hosted a management retreat for the national water company, the Liberia Water and Sewer 

Corporation (LWSC), to develop a strategic vision and conduct a detailed self-assessment of 

current utility management and operations; 

 Through numerous meetings, workshops, focus groups, field visits, and a retreat with 

national and local host country government and civil society counterparts, LMWP 

successfully introduced and promoted critical issues of utility sustainability including the 

need for local utility accountability, autonomy, and full cost-recovery, and specific methods 

for achieving these goals such as performance-based contracting. This promotion has 

occurred at all levels from local well caretakers up to the Minister of Finance and is a 

necessary prerequisite to ensuring sustainability of infrastructure investments. 

Task 4: Capital Works 

 Completed minor improvements in each city including installation of stream gauging stations 

on potential source streams; installation of wellhead protection measures at key productive 

wells; cleaning, brushing and pumping out existing water facilities; and development of a 

hand pump database for use by GoL; 

 Initiated process of hydrogeological studies and test well drilling in Sanniquellie and 

Voinjama; 

 Initiated process of engineering land surveys in all three cities; 
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 Initiated detailed design of initial infrastructure improvements including quick impact and 

short term improvements in all three cities. 

Task 5: Transitional Management of Water Supply Improvements 

 No significant activities or deliverables occurred under this Task during Year 1. 

Task 6: Capacity Building  

 Prepared Capacity Building Report summarizing existing institutional challenges and 

capacity and training needs with a focus on LWSC; 

 Conducted extensive technical training of LMWP project technical staff and local 

subcontractors in technical and administrative areas including engineering and drafting, 

water sampling and other field testing techniques, monitoring and evaluation, presentation 

skills, financial management and accounting, household survey implementation and analysis, 

and other areas; 

 Conducted hands-on training of LWSC staff and local community members through day-to-

day working relationships and meetings, joint field work, a management retreat, Advanced 

Participation Methods (APM) training, and the Transition Working Group (TWG) and 

Engineering Working Group (EWG) meetings. 

Task 7 - Coordination with Other USAID Programs 

 Conducted regular meetings and correspondence with our primary in-country counterparts 

including USAID, LWSC, Ministry of Lands Mines and Energy (MLME) and the Liberia 

Hydrologic Service (LHS), Ministry of Public Works (MoPW), the Liberia WASH 

Consortium, Liberia Institute of Statistics and Geo-Information Services (LISGIS), the 

Liberia Monitoring and Evaluation Program (L-MEP), and coordinated with a variety of 

other ongoing water related donor funded projects, including those of the African 

Development Bank, United Nations, World Bank, and World Bank Water and Sanitation 

Program; 

 Held coordination meetings with relevant USAID projects including IWASH  (in Monrovia 

as well as Sanniquellie and Voinjama to coordinate hand pump related activities),  

Excellence in Higher Education in Liberian Development (EHELD) project (regarding 

potential internship and training activities), and the Governance and Economic Management 

Support (GEMS) project (regarding possible collaboration on capacity building activities);  

 Regularly attended and actively participated in the National Water and Hygiene Promotion 

Committee (NWHPC) monthly meetings. 

Task 8 - Planning and Reporting 

Table 2-1 on the following page presents a list of deliverables and events conducted during the 

first year of LMWP implementation including contract deliverable dates and date of submission.  

Non-contract deliverables and events are included in some cases where significant and to provide 

context.  Additional details on progress made toward activities identified in the Work Plan are 

detailed in Section 2.2.
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Table 2-1 LMWP Project Year 1 Deliverables and Events Summary 

Contract Deliverable (and numbering) in bold per Contract Section F.3 Deliverables Table, Non Contract in Grey Italics 

No. Deliverable / Event
Contract Submission 

Date (Per Mod 01)
Date Submitted or 

Completed 

Task 1: Situational Analysis 

1-1
Desk Study, Initial/Protocol Visit, and 
Scoping Visits

1/31/2012 Noted below individually 

Desk Study 1/31/2012 1/3/2012 

Initial/Protocol Visit 1/31/2012
12/20/2011 (Debrief 

Presentation for USAID) 

Scoping Visits 1/31/2012
12/20/2011 (Debrief 

Presentation for USAID) 

Design household/market survey and 
tender for local orgs to conduct

N/A Jan/Feb 2012 

Conduct household / market survey, focus 
groups, and key informant interviews in 
Target Cities 

N/A Feb/Mar 2012 

1-2 Debriefs from Situational Analysis Visits 12/30/2011- 5/30/2012
3/8/2012 (Final Debrief 
Presentation to USAID) 

1-3 Situational Analysis Interim Report 2/29/2012 2/9/2012 

Assessment of the Suitability of Liberia’s 
Public Procurement System for Host 
Country Contracting under LMWP

N/A
Prepared 3/11/2012, 

included in Situational 
Analysis Report 

1-4 Situational Analysis Final Report 5/31/2012 5/15/2012 

Task 2: Plans for Staged Water Supply and Sanitation Infrastructure Improvements 

2-1
National and Local Stakeholder 
Participatory Consultation Reports

10/31/2012 N/A (Year 2) 

Establishment of Engineering Working 
Group (EWG)

N/A
Process Initiated Dec. 2011; 

First Official Meeting Feb 
2012 

Subcontracting for hydrogeological analysis, 
land survey, test wells

N/A
RFPs released starting April 

2012, work ongoing 

2-2(a) Master Plan for Robertsport 8/31/2012 8/31/2012 

Task 3: Institutional Framework for Water Provision 

LWSC Management Retreat at Wulki Farms N/A 4/19/2012-4/20/2012 

Monrovia Meetings, Field Visits and 
Consultation to Establish Transition 
Working Group (TWG) and Local Steering 
Committees (LSC) 

N/A March-May 2012 

Transition Working Group 1 Workshop
N/A 6/5/2012-6/6/2012

3-1
Report on Transition Work Group 
Workshop 1

5/31/2012 6/8/2012 

3-2
Report on Assessment of Framework 
Options, Draft Memoranda of 
Understanding (MOU) 

7/31/2012 7/11/2012 

Task 4: Capital Works 

Minor Quick Impact Project (QIP) 
interventions during Detailed Analysis Visits

N/A Feb-March 2012 

Quick Impact Project Descriptions N/A 4/10/12 

Quick Impact Project Conceptual Note N/A 7/12/2012

4-1 Preliminary Design 9/30/ 2012 (Short Term) Ongoing 

Task 5: Transitional Management of Water Supply Improvements 

No Contract Deliverables in Project Year 1 under this Task 

Task 6: Capacity Building (Select Individual Capacity Building events included here  for illustrative purposes) 

USAID/Liberia Partners Fraud Indicators 
Training (COP, Admin/Finance Specialist)

N/A 11/30/2011 

M&E Specialist Training N/A 1/29/2012-2/10/2012 
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No. Deliverable / Event
Contract Submission 

Date (Per Mod 01)
Date Submitted or 

Completed 

Advanced Participation Methods (APM) 
Training

N/A 2/2/2012-2/3/2012 

Household Survey Enumerator Training N/A 2/23/2012-2/26/2012

6-1 Communications and Outreach Plan 12/30/2011 1/26/2012

6-2 
Initial Capacity Building Plan (GOL 
focused)

3/30/2012 7/11/2012 

Task 7: Coordination with other USAID Programs 

7-1 Coordination Report 11/30/2011 12/23/2011 

Task 8: Planning and Reporting 

Code of Business Ethics and Conduct 10/31/2011 11/4/2011 

Year 1 Work Planning Session with all 
Stakeholders

N/A 1/31/2012-2/1/2012 

8-1
Draft First Annual Work Plan, IEE, EMMP, 
and PMP

12/30/2011 Noted below individually 

Draft First Annual Work Plan 12/30/2011
1/3/2012 (Rev. 2/10/2012, 

5/3/2012)

Initial Environmental Examination (IEE) 12/30/2011
12/30/2011 (Revised 

6/1/2012, Approved August 
17, 2012) 

Environmental Monitoring and Mitigation 
Plan (EMMP)

12/30/2011

To be completed after 
Environmental Impact 
Assessment (EIA) by 

certified local contractor per 
GoL rules 

Performance Monitoring Plan (PMP) 12/30/2011
12/23/2011 (Revised with 

Hand pump Indicators - April 
30, 2012)

8-2(a)
Second Annual Work Plan & 
Procurement Plan

11/5/2012 8/31/2012 (Gantt Chart) 

Year 2 Work Planning Session with all 
Stakeholders

N/A 9/17/2012 

8-3 Progress Meetings
Weekly Meetings with 

USAID

Minutes from Post Award 
Conference (11/16/2011); 

Subsequent weekly 
briefings with COR Minutes 

Proposed Interim Management Plan 11/21/2011
11/21/2011 (Revised 

11/23/2011) 

Presentation at USAID Health Partners 
Capacity Assessment Working Meeting 
(COP, M&E Specialist) 

N/A 2/9/2012 

Panel Discussion on Capacity Building at 
USAID (COP)

N/A 2/16/2012 

Data Quality Assessment Working Session 
(COP, ISR Specialist)

N/A 2/29/2012 

Joint Ministerial Water and Sanitation High 
Level Meeting between Liberia and Sierra 
Leone (COP, ISR Specialist) 

N/A 3/21/2012-3/22/2012 

8-
4(b)

Quarterly and Annual Progress Reports

Quarterly, 30 Calendar 
Days after the end of each 

quarter; Annually, on 
October 30 

Noted below individually 

Quarter 1 Progress Report 1/31/2012 1/26/2012 

Quarter 2 Progress Report 4/30/2012 4/30/2012 

Quarter 3 Progress Report 7/31/2012 8/1/2012
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No. Deliverable / Event
Contract Submission 

Date (Per Mod 01)
Date Submitted or 

Completed 

5 Quarterly and Annual Financial Reports

15 calendar days before 
the end of each fiscal 

quarter; the fourth quarter 
financial report will serve 

as the annual report 

Noted below individually 

Quarter 1 Financial Report 12/15/2011 12/22/2011 

Quarter 2 Financial Report 3/15/2012 3/12/2012 

Quarter 3 Financial Report 6/15/2012 6/21/2012 

Quarter 4 Financial Report 9/15/2012 9/13/2012

6 Other Special Reports As needed
Referenced above as 

relevant 

2.1.3 QUARTER 4 ACTIVITIES SUMMARY 

Table 2-2 presents the status of the activities that were planned and undertaken for project 

Quarter 4 as of the end of the first project year. 

Table 2-2.  LMWP Quarter 4 Activities Summary 

Activity Timeline Status 

Finalize IEE and EMMP July–August 2012
IEE Approved; EMMP to be 

finalized after EIA completion 

Oversee hydrogeological studies and test well 
drilling

August–September 2012 Ongoing 

Initial Capacity Building Plan (GOL focused) July 2012 Completed 

Report on Assessment of Framework Options, Draft 
Memoranda of Understanding (MOU)

July 2012 Completed 

Quarter 3 Progress Report August 2012 Completed 

Finalize PMP August 2012 Completed 

Robertsport Water Master Plan August 2012 Completed 

Preliminary Design for Short Term Improvements September 2012 Not complete 

Year 2 Work Planning Session September 2012 Completed 

Draft Year 2 Work Plan September 2012
Gantt Chart submitted August 

31, 2012 

TWG Workshop 2 and Report September 2012 Moved to early next Quarter 

Final Capacity  Building Plan (in conjunction with 
AfDB)

September 2012 Moved to 2013 

Plan for Support to Kakata (in conjunction with 
AfDB)

September 2012 Ongoing 

Finalize Budget for QIP September 2012 Completed 

Draft Procurement for QIP September 2012 On hold 

Q4 Financial Report September 2012 Completed 

2.2 DETAILED ACCOMPLISHMENTS BY TASK 

2.2.1 TASK 1 – SITUATIONAL ANALYSIS 

Alioune Fall (ISR Specialist and Acting Chief of Party) was coordinator of this component. The 

SA was carried out in three stages: desk study (October-November 2011), field work 

(November-May, 2012), and reporting, on three parallel tracks: socioeconomic, institutional, and 

technical/engineering. 

Intermediate reports were submitted to USAID in support of the SA, including: a Coordination 

Report (December 23, 2011) describing coordination with key Government of Liberia (GoL) and 
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donor-funded projects and stakeholders; a Desk Study (January 3, 2012) summarizing available 

secondary information from GoL entities, LWSC, NGOs, and other donors; and an Interim 

Situational Analysis Report (February 9, 2012) summarizing findings through January 2012. The 

Final SA Report was submitted on May 15, 2012. 

Field work in the three target cities was conducted in two stages: Scoping Visits in December 

2011 and Detailed Analysis Visits from February through May 2012.  

The Scoping Visit was designed to achieve the following: 

 Establish municipal and county-level contacts and protocols for ongoing engagement; 

 Introduce the project to local leaders and citizens and review plans for the coming months, 

including public forums to solicit local input; 

 “Triage” local engineering, socioeconomic, and institutional conditions and gather 

information required to design subsequent Detailed Analysis activities requiring specialized 

expertise and equipment;  

 Gather information for incorporation into initial deliverables including Annual Work Plan, 

Initial Environmental Examination (IEE), Performance Monitoring Plan (PMP), and 

Communications and Outreach Plan; 

 Identify potential “Quick Impact” projects to be evaluated in more detail during subsequent 

visits; 

 Develop a shared understanding of local conditions among our in-country staff and STTA to 

facilitate management of technical teams working in parallel during the Detailed Analysis 

and subsequent planning and design. 

The Scoping Visit was conducted from December 2, 2011, thru December 21, 2011, by the 

following team: 

LMWP Alioune Fall - ISR Specialist, Acting COP, and Overall SA Leader 

Sylvester Sowande – Lead Engineer 

John Butler – Institutional Specialist (STTA) 

Brian Potvin – Home Office Engineering Support Lead (STTA) 

Tom Keefe – Water Supply Engineering Specialist and QA/QC (STTA)   

Austin Turner – Civil Engineering Technical Support (STTA) 

Ruby AlSalem – Socioeconomic Analyst (STTA) 

USAID Anthony Kolb - USAID/Washington Urban Health Advisor 

Danijel Dasic – USAID/Liberia Infrastructure Advisor 

LWSC Elmos B. Glay - Deputy Managing Director for Technical Services 

Patrick N. Sandikie - Technical Services Manager 

Browne Pouh – Outstations Manager 

A Detailed Analysis (DA) visit of several weeks was conducted in the three project cities 

starting on February 21, 2012.  The field work was conducted by three teams working in 

parallel in each of the respective cities.  The DA trips to Sanniquellie and Voinjama 

concluded on March 3, 2012, while the Robertsport DA trip concluded March 6, 2012.  
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The four (4) main tasks of the DA visits were to i)  conduct stream gauging efforts, ii) 

undertake water quality sampling, iii) further evaluate the existing water system 

components, and iv)  conduct pump tests from selected hand pumps.  The scope of each 

task and the DA trip was based on the information gathered during the Scoping Visit 

conducted in December 2011.  

Prior to the trips, the respective teams conducted meetings with the Engineering Working Group, 

and other stakeholders in Monrovia on February 18, 2012, to review the scope of the work and 

the methodology and other aspects of the DA visits. The EWG reviewed the protocols that were 

developed as guidance for the different exercises to be conducted during the DA including water 

quality sampling, pump testing and stream gauging protocols as to their adherence to local 

standards and realities.  

The timing of the Detailed Analysis Visit was advantageous to coincide with particularly dry 

conditions during the 2011/2012 dry season.  It was reported during the DA trip that the 2011 

wet season provided less rain than usual, and was followed by drier than normal 2011/2012 dry 

season.  Residents reported that the current conditions have adversely impacted the amount of 

water available.  

The following LMWP team members participated in the DA visits in the respective cities: 

Sanniquellie Natalie Brown, LMWP Water Resource Engineer (expatriate STTA) 

Sylvester Sowande, LMWP Lead Engineer (LMWP) 

Joseph Collins, LMWP Engineer 

Naomi Davies Jallabah, LMWP Intern Engineer 

Voinjama Thomas Keeffe, LMWP Senior Civil Engineer (Expatriate STTA) 

Brown Pouh, Outstation Manager, LWSC 

Umaru Sesay, LMWP Intern Engineer 

Robertsport Travis Watters, LMWP Water Resource Engineer (Expatriate STTA) 

Patrick N. Sandikie, LWSC 

Dominic Gono, LMWP Intern Engineer 

Walker Richards, LMWP Local Engineering Subcontractor 

LMWP conducted a number of outreach activities during the DA visits by coordinating and 

working closely with community leaders, well and pump caretakers, and water vendors in 

conducting water quality and yield testing. Advanced permission was obtained from well 

caretakers and sampling and analysis was performed in close cooperation with caretakers to 

ensure well users were not inconvenienced. In fact, advanced planning and coordination efforts 

often resulted in added convenience for local residents because well users were ready at the 

designated time of pumping tests to capture pump discharge in buckets, which eliminated waste 

and reduced well users’ pumping burdens. 
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Sanniquellie Pump Test during DA Visit Voinjama Pump Test during DA Visit 

Fabrication of concrete covers in 
Voinjama for wellhead protection 

Hand pumps currently serve as the primary water source for the target cities and will continue to 

be an important source in the short to medium term.  The groundwater quality and quantity 

information obtained during the DA visits was used to develop a Hand Pump Database. This 

database can be used to evaluate current conditions and also be provided to the local 

communities, water agencies, donors, etc. to be used to continuously update the status of the 

hand pump water sources (biological and physiochemical) and assist in management of this 

important resource.  

In addition to technical field work, coordination meetings were held with County 

Superintendents, County Resident Engineers, the Ministry of Public Works local representatives, 

and WASH Coordinators to explain the details of the visit and update stakeholders on the status 

of the project. 

During the visits, a number of Quick Impact direct 

interventions were undertaken, including: 

 Construction of temporary stream gauging stations; 

 Implementation of wellhead protection measures on 

existing wells (e.g., construction of reinforced concrete 

cover for wells V58 and V60 in Voinjama); 

 Chlorination of wells where testing was performed to 

provide improved water quality; 

 Well yield and water quality testing on dozens of 

existing wells. This data has been be shared with local 

communities as part of outreach efforts to educate community members about their existing 

water supplies; 

 Development of hand pump data sheets and hand pump database which will serve as a model 

and baseline for GoL, other donors, and communities to enhance monitoring and 

management of hand pump systems; 

 Pumping out rainwater that had filled treatment facility tanks during the period since they 

have been out of commission; 
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 General cleaning/brushing and maintenance at former water treatment and distribution 

facilities and existing wells and hand pumps; 

 Employment of local laborers in pump testing activities, sweeping, removing vegetation and 

cleaning existing hand pump facilities, clearing out spill ways, and excavate soak areas; 

 Sensitize local communities on the importance of maintaining and cleaning existing hand 

pump areas; and, 

 On the job training of LWSC outstation staff in all field work including establishing and 

monitoring stream gauging systems, conducting water quality and well yield testing, plus 

community relations/communications 

During the SA, LMWP also began to flesh out ideas for possible additional Quick Impact 

Projects (QIP).  Priority ideas included: improvements to existing wells to improve quality, 

quantity, and reliability; securing existing water facilities; finalization of a hand pump database 

and sharing with MoPW and relevant local institutions; and cooperation with MoPW for the 

establishment/improvement of the spare parts depot system for hand pumps.  Other potential 

projects also under consideration as either QIP or short-term improvements included repair and 

extension of the raw water main in Robertsport to the proposed fish landing site; and retrofitting 

existing high yielding existing wells with a submersible pump, elevated tank, and limited 

distribution via tap stands/kiosks to create a ‘mini-network’.  

The socioeconomic survey and analysis was conducted between November 2011 and April 

2012 in all three target cities covering both quantitative and qualitative aspects. The field work 

was led by Tetra Tech’s socioeconomic subcontractor, Development Innovations Group (DIG), 

in consultation and collaboration with LMWP staff.  Through a competitive bidding process, 

LMWP entered into a subcontract with a Liberian survey firm – the University of Liberia Pacific 

Institute for Research and Evaluation (UL-PIRE) to provide enumerators, conduct the field 

surveys, and conduct statistical analysis on the results under the direction of DIG.  DIG trained 

the enumerators, oversaw the field work, and led the interpretation and analysis of the results.  

The quantitative survey sample included 764 randomly selected respondents representing 12% of 

the population in each of the three target cities and drawn from a diverse range of urban settings.  

Disaggregated by city, the sample included 298 respondents in Sanniquellie, 374 respondents in 

Voinjama, and 92 respondents in Robertsport. The results are based on a statistically robust and 

representative sample that accounts for key social and economic factors, such as gender, 

employment, and geographic location.  The quantitative survey comprised 155 questions and 

targeted individual households.  After training staff from UL-PIRE, Ruby Al Salem and Michael 

Jenkins of DIG oversaw the field work between February 27 and March 6, 2012. 

The qualitative survey comprised focus group discussions and interviews with commercial and 

institutional entities.  In total, the team conducted 15 focus groups discussions, including six (6) 

in Sanniquellie, six (6) in Voinjama and three (3) in Robertsport, incorporating a total of 155 

participants.  The focus group discussions included heads of household, women entrepreneurs, 

and either protected well hand pump caretakers (in Sanniquellie and Voinjama) or water vendors 

(in Robertsport).  In addition, the team conducted 13 interviews with commercial and 

institutional representatives in the three cities to learn about their organizations’ water usage 

practices, demand and willingness to pay for improved water services, current water costs and 
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quality, and access to sanitation facilities.  The interviews included six (6) in Sanniquellie, five 

(5) in Voinjama, and two (2) in Robertsport. 

Conclusion of the SA was a major milestone for Year 1 of the project.  The SA activities were 

conducted and completed as planned in the Work Plan. The SA report was submitted to USAID 

on May, 15, 2012.

A summary of accomplishments versus approved Year 1 Work Plan for Task 1 is provided in 

Table 2-3. 

Table 2-3. Mobilization and Task 1 Accomplishments vs. Approved Year 1 Work Plan 

Mobilization 
WORK PLAN TASKS 

Completion Status 

Mobilize project start-up team 100% 

Mobilize Key Staff and expatriate advisors 100% 

Initial meeting with USAID 100% 

Initial meetings with key Liberian counterparts 100% 

Establish office in Monrovia 100% 

Engage local professionals and hire support staff 100% 

Draft Initial Environmental Examination (IEE), Coordination Report, 
Performance Monitoring Plan (PMP)

100% 

Draft Work Plan 100% 

Task 1: Situational Analysis 
WORK PLAN TASKS

Desk Study

Additional / follow-up meetings with GOL, donors/NGOs to collect information / 
reports

100% 

Review policy, legal and regulatory environment 100% 

Inventory of completed, ongoing and planned WatSan Improvements by others 100% 

Draft planning horizon, design standards, base maps 100% 

Ongoing information collection 100% 

Establish Engineering Working Group (EWG) 100% 

Desk Study 100% 

Scoping Visit

Establish municipal and county-level contacts and protocols for ongoing 
engagement 

100% 

Introduce the project to local leaders and citizens and review plans for the 
coming months

100% 

Identification and initial assessment of local technical and management 
capacity

100% 

Identification of critical barriers to engagement of local partners 100% 

Identification of institutional risks that could jeopardize achievement of LMWP 
objectives

100% 

Interviews with local  officials, CBOs, individuals, to inform survey design 100% 

Inspect existing water source, treatment, storage, distribution and power 
supplies

100% 

Inspect and survey existing waterpoints (e.g. wells/hand pumps, surface water) 100% 

Observe operations and interview water users to assess quantity, quality, cost 
concerns

100% 

Conduct preliminary evaluation of potential new surface and groundwater 
sources

100% 

Identify potential “Quick Impact” projects 100% 

Identify resources needed for future detailed analysis visits 100% 

Identify and interview drilling, survey and water quality testing subcontractors 100% 

Prepare existing water infrastructure mapping 100% 

Update project mapping - Continue coordination with LISGIS Ongoing 

Scoping Visit Debrief Presentation 100% 

Draft SA Interim Report 100%
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Detailed Analysis - Engineering

Coordinate with Liberia Hydrological Services regarding available data, testing 
protocols

100% 

Develop stream gauging monitoring protocols in cooperation with Hydrological 
Services

100% 

Determine water quality testing parameters 100% 

Develop water quality sampling protocols 100% 

Determine pressure testing protocols and methods for transmission mains 100% 

Complete waterpoints surveying and inventory 100% 

Locate potential contamination sources 100% 

Pressure testing of transmission mains to tanks in Sanniquellie and Voinjama
Was found not to be necessary 
as transmission mains were not 

in usable state 

Conduct pressure testing of transmission mains to water reservoirs in 
Robertsport

Was found not to be necessary 
as transmission mains were not 

in a usable state 

Test water storage tanks in Sanniquellie and Voinjama and reservoirs in 
Robertsport

Was found not to be feasible at 
this time 

Conduct selected pressure testing of existing distribution mains
Was found not to be necessary 
as distribution mains were not in 

a usable state 

Establish stream gauges at existing intakes 100% 

Determine logistics for water sampling and testing 100% 

Water quality testing of existing surface water sources 100% 

Conduct yield testing of selected boreholes 100% 

Planning for additional subsurface exploration 100% 

Conduct land survey Procurement process initiated 

Prepare cost est. for rehab. vs. construction of new components 100% 

Identify and refine potential Quick Impact projects 100% 

Complete stream gauging study (dry season readings) 100% 

Review water quality data 100% 

Complete initial evaluation of potential new surface and groundwater sources 100% 

Prepare future demand projections 100% 

Determine treatment requirements 100% 

Review impact of solid waste and anticipated future waste generation 100% 

Determine energy sources options 100% 

Detailed Analysis - Socioeconomic

Draft Questionnaire 100% 

Prepare SOW for contracting local survey firm 100% 

Issue RFP for contracting local survey firm 100% 

Conduct focus groups in Sanniquellie, Voinjama and Robertsport 100% 

Receive and evaluate bids from local survey firms 100% 

Award contract for local survey firm 100% 

Enumerators training preparation 100% 

In-country training of enumerators and questionnaire pilot testing 100% 

Train supervisors and data entry 100% 

Oversee market assessment conducted by subcontractor 100% 

Data monitoring and quality control 100% 

Oversee completion of data entry 100% 

Review final tables with survey company and provide questions and feedback 100% 

Finalize data analysis 100% 

Detailed Analysis - Institutional (Also see Task 3)

Develop partnership arrangements with Monrovia-based organizations 100% 

Identify national and local stakeholders who will be partners to MOUs 100% 

Follow up meetings with Monrovia-based organizations 100% 

Telephone follow-up with individuals in target cities 100% 

Baseline capacity assessment of LWSC mgmt. overall and outstations 100% 

Stakeholder Consultations on Est. of LMWP Transition Working Group (TWG)
100% 
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Detailed Analysis Reporting 

Debriefs from other Situational Analysis Visits 100% 

SA Final Report 100%

2.2.2 TASK 2 – PLANS FOR STAGED WATER SUPPLY AND SANITATION 
INFRASTRUCTURE IMPROVEMENTS 

As the first major task of the project, the SA was intended to inform the master planning process 

for the design and construction of the systems in the respective cities. This includes the 

development of requisite management systems, and capacity building support to achieve 

operational and managerial sustainability.  The principal achievements related to this task 

include the following: 

 Establishment and staffing of a local engineering design studio 

 Establishment of a National Engineering Working Group 

 Drafting of Master Plans for each city 

 Initiation of field investigations required for detailed design 

Establishment and staffing of a Local Engineering Design Studio 

Among the project’s critical initial tasks was hiring of local engineers and establishment of an 

engineering design studio.  The project’s focus on sustainability necessitates that Liberian 

engineers be hired and trained to take on as much responsibility for planning, design, 

construction oversight, and assistance with operations as is practicable.  Given the fact that 

decades have passed since municipal water systems have been designed and constructed in any 

of Liberia’s secondary cities, finding qualified engineers with requisite experience was highly 

challenging.  The project also faced challenges associated with competition among donor 

programs and the Liberian private and public sector for qualified staff. Nonetheless, LMWP was 

able to hire Junior/Intern Engineers (recent engineering graduates), Senior/Staff Engineers, and 

Engineering Drafters and has provided extensive training, mostly via Home Office STTA, on 

topics ranging from the use of PowerPoint to AutoCAD.   The local office is equipped with the 

requisite computer hardware and engineering design software to generate engineering designs, 

although extensive home office is required to produce design packages. 

Establishment of a National Level Engineering Working Group (EWG) 

In January 2012, LMWP established an Engineering Work Group (EWG) consisting of a core 

group of representatives of LWSC, MoPW, and MLME. The EWG reviews technical reports and 

drafts relevant to the planning and design of water supply systems, including consultants’ reports 

and drafts from the Design Studio and provide feedback. The EWG has been an effective and 

useful component of the project in the execution of this task and has specifically assisted in the 

development of design standards. The EWG has met monthly to review a number of technical 

documents and issues and provide recommendations on the way forward. 

Important issues presented to and reviewed by the Engineering Working Group include 

clarification of water quality standards, clarification of per capita water demand rates and target 

round trip access time and distance to be used for planning, recommendations on fencing and 

security, clarification on responsibility for decommissioning of wells, and comments on reports 
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prepared by the project, such as Master Plans, and by subcontractors, such as hydrogeologic 

survey reports. 

Master Planning 

The LMWP goal of establishing self-sufficient and sustainable water service provision 

necessitates a detailed understanding of existing technical, institutional and socioeconomic 

conditions, including customer preferences and ability and willingness to pay for water services.  

The first major task of the project was the Situational Analysis (SA), designed to inform the 

subsequent design of appropriate infrastructure, management systems, and capacity building 

programs.  The Master Planning stage is the second major task and precedes the actual detailed 

design and construction of both institutional and infrastructure systems required to improve the 

level of water service to the target cities. 

The Master Plans contain a review of all relevant information collected and analyzed, including 

population and water demand estimates and projections, a review of the existing water and 

sanitation infrastructure and condition, results of water quantity and quality testing, analysis and 

recommendations regarding options for water sources, water treatment, storage, and distribution.  

The Master Plans include packaging of available options into the most viable scenarios, capital 

and operation and maintenance cost estimates, and cost-benefit analysis leading to 

recommendations for infrastructure choices and phasing.  Given the project’s overall goal of 

ensuring sustainability and cost recovery, the expected operation, maintenance, and management 

costs and capacity requirements were carefully considered for each option in light of available 

capacity and household willingness and ability to pay for services. The Master Plans also include 

a section on sanitation options and recommendations.  

Based on the findings of the Situational Analysis and subsequent field investigations, LMWP 

completed a draft Master Plan for Robertsport and initial drafts for Sanniquellie and Voinjama.  

Originally, it was intended that one Master Plan would be submitted for all of the three cities. It 

was agreed with USAID to review this and submit one Master Plan for each city separately - due 

to the need to conduct hydrogeological surveys in Voinjama and Sanniquellie - which was not 

foreseen in the original Work Plan, and stagger submission of Master Plans.  The Draft 

Robertsport Water Master Plan was submitted on August 31, 2012.  Revised dates for 

submission of the Voinjama and Sanniquellie Master Plans were set for November 15, 2012, and 

December 15, 2012, respectively.

Additional Field Investigations 

To finalize the preliminary designs based on the proposals in the Master Plans and confirm 

feasibility of the proposed options in the Master Plans, additional field information was required.  

Given the topography of Robertsport and the quality and location of its existing surface water 

source, it was determined that using surface water was the preferred option.  However, detailed 

land survey information was required for design, particularly to be able to determine the extent 

of the potential gravity service area.   

The topography is not conducive to extensive gravity systems in Sanniquellie and Voinjama, and 

treatment of lower quality surface water is technology and cost intensive.  Therefore, LMWP 

decided to investigate the potential of utilizing groundwater sources in these areas to reduce 
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treatment cost and complexity, and reduce the high costs and complexities of pumping water in 

locations without ready access to electricity.   Therefore, in addition to land survey, which is 

required in all three cities, LMWP decided to also conduct hydrogeological studies and test well 

drilling in Sanniquellie and Voinjama.  

Given the fact that the test wells may be converted into production wells for the actual water 

systems, discussions were held with USAID regarding provision of funding for these 

installations via the construction budget, as opposed to the LMWP budget.  However, given 

uncertainties regarding the construction budget timeframe and magnitude and the need to 

undertake these investigations immediately, LMWP proceeded using funds from its own budget. 

LMWP issued competitive tenders for firms to conduct hydrogeological studies and test well 

drilling in Voinjama and Sanniquellie.  The RFPs were issued in April, 2012, proposals were 

received in May 2012, and the evaluation and ranking process was completed in June 2012.  

LMWP entered into its first subcontract for hydrogeologic and test well services with Fatigen 

Drilling Liberia in September 2012.  LMWP issued competitive tenders for land survey in 

September 2012. 

A summary of accomplishments versus approved Year 1 Work Plan for Task 2 is provided in 

Table 2-4. 

Table 2-4.  Task 2 Accomplishments vs. Approved Year 1 Work Plan 

Task 2: Plans for Staged Water Supply and Sanitation Infrastructure 
Improvements 
WORK PLAN TASKS 

Completion Status 

Additional Field Work

Additional data gathering and field visits (e.g., ongoing water quality & quantity 
testing) 

Ongoing 

Issue EOI Request for Hydrogeological/Test Well Drilling 100% 

Receive EOIs for Hydrogeological/Test Well Drilling Firms 100% 

Prepare Hydrogeological Test Well Drilling RFP 100% 

Review and Issue Hydrogeologic Test Well RFQ 100% 

Receive and Evaluate bids from Short Listed Firms 100% 

Award and Negotiate Contract for Hydrogeological/Test Well Drilling Works 100% 

Conduct Hydrogeological Assessments in Three Towns [now Sanniquellie and 
Voinjama only] 

Ongoing 

Review Results from Hydrogeological Assessments and Establish Drilling 
Program 

Ongoing 

Hydrogeological Assessment and Test Well Drilling Report Ongoing 

Oversee additional work by others (e.g. test well drilling, land survey) Ongoing 

Quick Impact Projects

Refine small repair/rehabilitation projects based on SA results 100% 

Implement Quick Impact projects, provide limited management support 0% 

Compile results to inform tech. and inst. planning process Ongoing 

Alternative Analysis for Short-term improvements (18 months)

Develop schedule for concept improvement identified in SA 100% 

Identify elements that can be completed by month 18 100% 

Prepare concept design and cost estimate 100% 

Determine O&M, HR, Finance, Procurement & Management Requirements 100% 

Identify training/capacity building opportunities 50% 

Alternative Analysis for Medium term improvements (4 years)

Identify elements that can be completed by Year 4 100% 

Prepare concept design & cost estimate 100% 

Determine O&M, HR, Finance, Procurement & Management Requirements 100% 

Identify training/capacity building opportunities 50%
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Identify Long-term Improvements

Consider changing service type and extensions, alt energy systems, etc. 100% 

Identify differentiated service levels available for community selection 100% 

Master Plans

National, Local Stakeholder consultations and Reports 100% 

Master Plan Analysis and Report 100%  (Robertsport) 

Revise Cost & Revenue Projections 40% 

Master Plan Report 100% (Robertsport) Master 
Plans to be submitted as three 

separate reports. 

2.2.3 TASK 3 – INSTITUTIONAL FRAMEWORK FOR WATER PROVISION 

Activities under this task were conducted through a highly consultative and participatory process 

and were initiated during the Scoping Visit in November 2011. This task was initially led by 

Alioune Fall (then Institutional Strengthening and Reform [ISR] Specialist) from November 

2011 through February 2012 until he assumed the COP position in February 2012.  Mr. Bennett 

Parton took over the ISR Position in late February 2012 and served on the project until early July 

2012, or approximately four months. 

The project worked with GoL partners including LWSC, MLME, MoPW and local stakeholders 

to undertake a number of activities under this task including: 

 Establishment of a National Transition Working Group (TWG) and Local Steering 

Committees (LSC) 

 Development of Framework Options and Draft Memoranda of Understanding 

Establishment of a National Transition Working Group (TWG) and Local Steering 

Committees (LSC) 

Following the discussions with national and local stakeholders in November 2011 during the 

Scoping Visit, the LMWP team conducted additional meetings through May 2012. The meetings 

and discussions were intended to solicit additional local input about management, operation, and 

maintenance of the water systems and initiate the establishment of Local Steering Committees to 

serve as local counterparts during the process. The meetings also explored lessons learned from 

previous management and operational systems and examined alternative models for water 

systems management for each community, including models used successfully in similar 

environments and which would expect to have the highest potential for success during 

implementation of the LMWP infrastructure interventions.  An important additional goal of these 

interactions was to create buy-in at the municipal level for the project’s objectives. 

These meetings and discussions resulted in a number of key conclusions, including the critical 

importance of local stakeholders’ involvement in the management and oversight of the water 

systems to ensure sustainability. In addition, the operations would need a transparent and 

accountable management system, including regular reporting and procedures. Each system must 

be financially sustainable, have water charges consistent with paying for operating costs, 

maintenance and replacement of parts, and eventual replacement of assets (full cost recovery). 

Based the outcomes of these meetings and information collected during the Detailed Analysis 

Visit with regard to institutional framework and local management capacity, LMWP led the 
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identified representatives in the preparation of a draft charter defining the composition, roles and 

responsibilities of a national Transition Working Group (TWG).  The TWG Charter was 

intended to govern the working arrangements between LMWP/LWSC and the towns until a final 

Memorandum of Understanding (MOU) is signed. To assure rapid agreement with the towns, the 

Charter was not presented as a binding document between LMWP/LWSC and each town, but 

rather as an interim guidance document for cooperation until MOUs are in place. 

The Inaugural TWG Workshop was held June 5-6, 2012. Participants included local and national 

level stakeholders and a number of development partners’ representatives NGOs and other donor 

projects such as the USAID IWASH Project, Oxfam and others. The TWG Charter was signed 

and adopted by the members as an interim guidance document for cooperation until MOUs are in 

place between LMWP/LWSC and local communities. 

Following the TWG, LMWP prepared a TWG Workshop 1 Report summarizing the participants, 

discussions, and results including the framework options that were identified for further analysis. 

Development of Framework Options 

In July 2012, LMWP submitted a Framework Options Report that provided detailed analysis of 

the water supply management options raised discussed during the TWG, including advantages 

and disadvantages of each option vis-a-vis a) the enabling environment, b) institutional capacity, 

and c) long-term sustainability and acceptability to the community. The report was also 

submitted to LWSC as a basis for consideration in developing the contours of the MOUs to be 

drafted and signed.   It is stipulated in the LMWP contract that no construction can take place 

until the MOUs are signed between LMWP and LWSC on the framework for management of the 

facilities to be constructed. The Framework Options Report also included draft Memoranda of 

Understandings for consideration as templates for those to be drafted and signed between LMWP 

and LWSC and local stakeholders.   

A summary of accomplishments versus approved Year 1 Work Plan for Task 3 is provided in 

Table 2-5. 

Table 2-5. Task 3 Accomplishments vs. Approved Year 1 Work Plan 

Task 3: Institutional Framework for Water Provision 
WORK PLAN TASKS 

Completion Status 

Explore Framework Options

Conduct Stage II Public Financial Management Risk Assessment of LWSC 
(TBD)

Audit completed by 
USAID/Liberia 

Develop  Transition Working Group (TWG) Draft Charter and Present for 
Approval 

100% 

Formalize TWG, continue institutional data gathering/assessment 100% 

TWG Workshop 1 - Review Framework Options 100% 

Report on TWG Workshop 1 - Framework Options Selected for Analysis 100% 

Conduct Assessment of Options 100% 

Report on Assessment of Framework Options, Draft MOUs 100% 

Detail selected Framework Option

Outline preliminary agreement on the framework 100% 

Work out specific implications, modality for transitional management, revise 
MOUs 

Ongoing 

TWG Workshop 2 - Select institutional and MOU frameworks To be held Y2, Q1 

Report on TWG Workshop 2 - Selected Institutional and MOU Frameworks To be submitted after TWG 
Workshop 2 

Signed MOUs documenting Agreed-To Frameworks (Month 12-14) Pending 
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2.2.4 TASK 4 – CAPITAL WORKS 

As noted under Task 1, a number of minor quick impact improvements were conducted during 

the Detailed Analysis visits.  Concepts for additional Quick Impact Projects (QIP) were 

developed after the Detailed Analysis visits and an initial  formal submission was made on April 

10, 2012, with several iterations following until the  July 2012 QIP Concept Report. The QIPs 

were put on hold given the unavailability of funding until 2013 and lack of host country 

procurement capacity. 

Conceptual designs are included in the Master Plans.  Initiation of preliminary design work is 

contingent upon consensus among USAID, LWSC, and the local communities on recommended 

options in the Master Plans.  Initiation of design would also ideally be after finalization of 

funding availability from USAID, which may impact selected options.  Once Master Plans are 

approved and funding availability is known, designs can be completed and capital works 

schedules developed.  

A summary of accomplishments versus approved Year 1 Work Plan for Task 4 is provided in 

Table 2-6. 

Table 2-6.  Task 4 Accomplishments vs. Approved Year 1 Work Plan 

Task 4: Capital Works 
WORK PLAN TASKS 

Completion Status 

Short Term Improvements (by Month 18)

Preliminary design for ST Improvements 25% (Robertsport) 

2.2.5 TASK 5 – TRANSITIONAL MANAGEMENT OF WATER SUPPLY IMPROVEMENTS 

No activities were planned or deliverables due during Project Year 1 under this task. 

2.2.6 TASK 6 – CAPACITY BUILDING 

Ensuring that the requisite technical, regulatory, procurement, and managerial capacity exists to 

sustainably maintain infrastructure is critical to the success of LMWP.  

LMWP prepared a Capacity Building Report that addresses the institutional challenges 

associated with LWSC and managing outstation operations. The Report was to be focused on 

specific capacity development needs under the Government of Liberia current institutions. Much 

emphasis was placed on developing a model operation in Kakata that could be used as a staging 

point for developing institutional strengthening of outstation management. 

LMWP is currently still working with LWSC to finalize the capacity building plan and 

harmonize it with capacity development activities envisioned under the AfDB project, 

specifically as regards to outstations management and establishing the institutional framework 

for LWSC Monrovia relationships with the outstations. 

Below is a summary of important capacity building-related activities undertaken this year: 

 During the Detailed Analysis, LMWP STTA and Senior Engineering staff conducted 

extensive on-the-job training of LWSC outstation staff and LMWP engineering staff in all 

field work including establishing and monitoring stream gauging systems, conducting water 

quality and well yield testing, plus community relations and communications. 
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 Tetra Tech subcontractor DIG conducted four days (February 23-26, 2012) of survey training 

for 37 staff from UL-PIRE and provided mentoring throughout the data collection and 

analysis process, which helped to develop UL-PIRE’s capacity to conduct baseline field 

survey work for USAID-funded projects. 

 The Advanced Participation Methods (APM) training course was held on February 2nd and 

3rd, 2012, at the Royal Hotel in Monrovia. It was attended by 23 participants, including eight 

LMWP staff, four LWSC staff, one MoPW staff, one staff from the Liberia Land 

Commission, and seven representatives of other USAID-funded programs including the Land 

Conflict Resolution Project (LCRP) and the Property Rights and Artisanal Diamond Project 

(PRAAD) which have participatory components as part of their implementation plans. The 

primary objective of the APM training was to introduce facilitation methods that the 

participants will be able to use in a variety of situations, including work within their 

organizations, work with technical working groups such as LMWP’s Engineering Working 

Group (EWG) and Transition Working Group (TWG), and any participatory events in which 

the project engages to build consensus and achieve results. The training focused on two of 

the three primary APM methods: the Consensus Method and the Action Planning Method. 

The training was well-received by participants who provided an average score of 9.26 on a 

10 point scale. Participant comments included the following: ―The training was an eye 

opener for me as a trainer.; ―Excellent presentation, excellent workshop; ―I would like to 

extend my heartfelt thanks and appreciation to the lead facilitator (Rebecca) and the 

management of Tetra Tech ARD for affording me/us the opportunity to participate in this 

training. I would recommend that the process of inviting other partners and other project 

staff continue for more capacity building for staff.; and ―My thanks and appreciation to 

USAID/Tetra Tech for these new skills acquired which will give me or allow me to 

demonstrate Advanced Participation Methods in my professional career.” 

 Training of Liberian Monitoring & Evaluation Specialist by Home Office STTA during the 

period 1/29/2012-2/10/2012; 

 Training for LMWP staff in Geographic Information Systems (GIS) by Home Office GIS 

Experts to begin process of transferring responsibility for GIS work to the local office.  

Training included engineering, M&E, and communication and outreach applications for GIS; 

 Training for LMWP staff in AutoCAD design and general water engineering topics by Home 

Office Engineering STTA as the project embarks upon detailed design; 

 LMWP staff (Alfred Drobia, Trokon Tarr, Caroline Caranda, and Naomi Jallabah) 

participated in the L-MEP sponsored “Managing for Results Workshop” held at the Lofa 

County Hall in Voinjama City from June 25 - 29, 2012; Topics covered Monitoring & 

Evaluation and related topics such as GIS, gender analysis, and report writing; 

 LMWP arranged and hosted a full-day Management Retreat for LWSC staff and 

management at Wulki Farms outside Monrovia to assess current management and 

operational systems and begin to develop a shared vision for the future management of 

outstations;
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 Field visits and consultations within each target city to establish and develop Local Steering 

Committees (formerly referred to as Water Management Groups) made up of local 

stakeholders; 

 LMWP arranged and hosted a two-day Transition Working Group Workshop in Monrovia 

attended by representatives of all three Water Steering Committees and national stakeholders 

including LWSC, MLME, and others; 

 Ongoing regular meetings with the Engineering Working Group (EWG) to establish project 

standards and keep key stakeholders informed of project progress; 

 LMWP conducted a detailed review of procurement rules, regulations and activities and 

capacity within LWSC to employ procurement rules developed by the Liberian Public 

Procurement and Concessions Commission (PPCC). Further STTA met with Ministry of 

Public Works, IIE, USAID, LWSC and Ministry of Lands, Mines and Energy to discuss how 

best to handle procurement for the LMWP Project and develop additional procurement 

capacity within LWSC.  In addition to the review a report was prepared detailing specific 

recommendations for improving procurement skills and education of staff. In particular, with 

the agreement and advice of the new Deputy Managing Director Administration for LWSC, 

comprehensive recommendations, capacity building programs and training was detailed in 

the LMWP report. A risk matrix was prepared for USAID to determine the need for 

intervention, costs and timetable associated with the effort. 

 LMWP COP participated with LWSC staff in a Regional Conference on Public-Private 

Partnerships in water and sanitation in Dakar, Senegal (June 5-8, 2012); 

 Continuing collaboration and mentoring during regular meetings between LMWP staff and 

local counterparts, particularly LWSC; 

 Additional engineering and institutional team field visits included working closely with 

LWSC staff and local stakeholders including mentoring in a variety of topics from 

engineering monitoring and sampling to community relations and communications. 

 A detailed review of the building blocks of sustainable water service provision and models in 

use around the world for ensuring sustainability and accountability were presented during the 

highly participatory Transition Working Group 1 Workshop (6/5/2012-6/6/2012), which 

included representatives from all relevant national and local stakeholder groups; 

 Two LMWP Staff took part in the USAID-organized Evaluation Planning and Management 

(EPM) training course August 6 – 10, 2012 in Monrovia. 

A listing of courses and workshops hosted by or attended by LMWP staff is included as Annex 

D. 

A summary of accomplishments versus approved Year 1 Work Plan for Task 6 is provided in 

Table 2-7. Delays associated with proposed activities under this task are principally related to the 

premature departure of our ISR Specialist after only four months coupled with senior 

management changes and a resultant extended leadership vacuum at LWSC. 
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Table 2-7. Task 6 Accomplishments vs. Approved Year 1 Work Plan 

Task 6: Capacity Building 
WORK PLAN TASKS 

Completion Status 

Draft  Communication and Outreach Plan (CAOP) 100% 

Conduct Advanced Participation Methods (APM) Workshop for Monrovia 
Stakeholders

100% 

Initial Capacity Building Plan (GoL focused) 100%

Conduct Capacity Needs Assessment
50% - partially conducted for 

LWSC - needed for LSCs 

Final Capacity Building Plan (Draft Pre MOUs) 0% 

Final Capacity Building Plan (Corresponding with MOUs) 0%

611 e Cert. Report for ST Improvements 0% 

Refine / Implement CAOP and Capacity Building Activities 0%

2.2.7 TASK 7 – COORDINATION WITH OTHER USAID PROGRAMS 

LMWP held ongoing meetings with our primary in-country counterparts. These include USAID, 

LWSC, Ministry of Lands Mines and Energy (MLME) and the Liberia Hydrologic Service 

(LHS), Ministry of Public Works (MoPW), the National Water, Sanitation and Hygiene 

Promotion Committee (NWSHPC), the Liberia WASH Consortium, Liberia Institute of Geo-

Information Services (LISGIS), the Liberia Monitoring and Evaluation Program (L-MEP) and 

others. 

Weekly standing meetings were held between LMWP and USAID/Liberia, as well as between 

LMWP and LWSC.  These are in addition to other meetings with LWSC and USAID arranged as 

needed and regular telephone and email communications.  

LMWP held coordination meetings this past year with relevant USAID projects including 

IWASH  (in Monrovia as well as Sanniquellie and Voinjama to coordinate hand pump related 

activities),  Excellence in Higher Education in Liberian Development (EHELD) project 

(regarding potential internship and training activities), and the Governance and Economic 

Management Support (GEMS) project (regarding possible collaboration on capacity building 

activities).  

LMWP coordinated with other donor-funded entities this quarter including the World Bank 

Water and Sanitation Program (WSP) (regarding coordination on GIS mapping and the hand 

pump database), the World Bank-funded West Africa Regional Fisheries Project (WARF) 

(regarding coordination related to a planned fish landing site development in Robertsport which 

includes plans for water supply), and the African Development Bank (regarding its institutional 

management support to LWSC and planned additional activities related to its Monrovia and 

Three Towns Project). LMWP has also coordinated with the WSP funded Sector Investment Plan 

(SIP) consultancy being conducted to assess the financial, technical and capacity needs for the 

water sector. 

At the request of USAID/Liberia, the LMWP Chief of Party participated in the IWASH project’s 

Work Planning session on April 13, 2012 to provide support and advisement. 

A summary of accomplishments versus approved Year 1 Work Plan for Task 7 is provided in 

Table 2-8.
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Table 2-8. Task 7 Accomplishments vs. Approved Year 1 Work Plan 

Task 7: Coordination with Other USAID Programs 
WORK PLAN TASKS 

Completion Status 

Coordination Report 100% 

Quarterly Coordination meetings with USAID programs Ongoing 

2.2.8 TASK 8 – PLANNING AND REPORTING 

A summary of accomplishments versus approved Year 1 Work Plan for Task 8 is provided in 

Table 2-9. 

Table 2-9.  Task 8 Accomplishments vs. Approved Year 1 Work Plan 

Task 8: Planning and Reporting 
WORK PLAN TASKS 

Completion Status 

Coordination Report 100% 

Draft Performance Monitoring Plan (PMP) 100% 

Meet with L-MEP to review PMP 100% 

Final PMP Ongoing 

Draft Initial Environmental Examination (IEE) 100% 

Draft First Annual Work Plan 100% 

Work Planning Workshop with Partners and Stakeholders 100% 

Final First Annual Work Plan 100% 

Environmental Mitigation and Monitoring Plan (EMMP) On Hold 

Weekly Meetings with COR 100% 

Quarterly Progress Reports and Procurement Plan Update 100% (Progress Reports include 
Procurement section, but full 

Procurement Plan to be 
developed) 

Quarterly Financial Reporting 100% 

Year 2 Annual Work Plan 75% (Gantt Chart) 
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3.0 PROJECT 
MANAGEMENT AND 
ADMINISTRATION

3.1 MOBILIZATION AND STARTUP 

A fully executed copy of the LMWP contract was provided to Tetra Tech via email on October 

6, 2011. Tetra Tech’s start up and mobilization was delayed until November 2011 due to civil 

strife in Monrovia associated with the upcoming Presidential election. 

A pre-mobilization conference call was held between the Tetra Tech Project Team and 

USAID/Liberia on October 21, 2011.  The call included introductions between Tetra Tech staff 

and USAID/Liberia staff, and a review of the proposed mobilization schedule and other startup 

details. 

Mr. David Favazza, the Project’s Home Office Senior Technical Advisor/Manager, arrived in 

Monrovia on November 7, 2011, for approximately three weeks of work to initiate in-country 

project startup activities. He was joined on November 9, 2011, by Geofrey Katushabe, Tetra 

Tech’s Start-up Specialist, who also was in country for approximately three weeks working on 

administrative and financial start up tasks.  On November 14, 2011, they were joined by two Key 

Personnel: Mr. Sylvester Sowande, Lead Engineer, and Mr. Alioune Fall, Institutional 

Strengthening and Reform (ISR) Specialist.  

The proposed Chief of Party (COP), Werner Labi, was unable to mobilize for medical reasons. In 

November 2011, Mr. Alioune Fall became acting COP, and was later nominated and approved to 

replace Mr. Labi as long term COP in January 2012. 

A post-award conference was held at USAID/Liberia on November 16,
 
2011, during which some 

modifications were made to deliverables schedule and details, as summarized in notes provided 

to USAID/Liberia on November 21, 2011.  

Dimitri Obolensky, the Tetra Tech Home Office Project Manager, arrived in Liberia on 

December 4, 2011. He continued to assist with administrative and financial project start up 

during his two and a half week assignment in Liberia. 

A series of initial meetings were held with relevant GoL and donor-funded projects and 

stakeholders during the first month after mobilization as detailed in the Coordination Report 

provided to USAID/Liberia on December 23, 2011.  Standing weekly meetings were established 

between LMWP and USAID/Liberia, as well as between LMWP and LWSC.
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3.2 OFFICE

During the project start-up phase, LMWP operated from temporary office space at the Royal 

Hotel. In December 2011, Tetra Tech signed a lease for office space on R.D. Cooper Road in 

Paynesville and moved into the new office in January 2012. In December 2012, LMWP moved 

out of its Paynesville office into a shared office space in Sinkor with Tetra Tech’s PROSPER 

project. Reasons for the move included the possibility of cost sharing with PROSPER as well as 

increased efficiency of implementing a project from a more convenient location, closer to GoL 

partners, USAID, and other Tetra Tech projects. 

3.3 PERSONNEL 

LMWP has faced significant challenges with regard to staffing the Monrovia office. Recruitment 

and retention of qualified personnel remains a challenge in Liberia. 

As discussed during the post-award conference on November 16,
 
2011, Tetra Tech’s proposed 

Chief of Party (COP) informed Tetra Tech on November 15, 2011, that he needed to withdraw 

from the project for medical reasons.  It was agreed that the ISR Specialist, Mr. Alioune Fall 

would serve as Acting COP until a replacement was identified, as documented in the Proposed 

Interim Management Plan. Tetra Tech submitted a formal nomination to USAID/Liberia for a 

permanent replacement COP on December 29, 2011.  Mr. Fall was subsequently approved as 

Chief of Party in early February, 2012. 

In addition to the COP being unable to mobilize, the proposed Monitoring and 

Evaluation/Environmental Compliance (M&E/EC) Specialist (Boima Bafaie) was offered and 

accepted a position with another USAID/Liberia-funded project also starting up in November 

2011.  The proposed and hired Administration and Finance (AF) Specialist (Madell Mafar 

Bright) unexpectedly resigned in December 2011 due to a recent change in her family situation 

and her need to move abroad.   

Tetra Tech received USAID approval for, and hired USN Institutional Specialist, Bennett Parton 

in March 2012. Mr. Parton resigned in July 2012 for personal reasons. Additionally, Senior 

Engineer, Joseph Collins, resigned in May 2012 and took a position with the World Bank Water 

and Sanitation Program. 

At the end of Year 1, LMWP was without a full time ISR Specialist, Water Supply Engineer, and 

Procurement and Subcontracts Specialist. LMWP is currently recruiting for these positions and 

may decide to recruit internationally for the Water Supply Engineer position. 
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The LMWP Monrovia Staff at the end of the Year One was as follows: 

Name Position 

Alioune Fall Chief of Party 

Sylvester Sowande Lead Engineer 

Alfred Drobia Monitoring and Evaluation Specialist 

Trokon Tarr Communications and Outreach Specialist 

Caroline Caranda Gender and Facilitation Specialist 

Umaru Sesay Senior Engineer 

James Reynolds Senior Engineer 

Ebo Mensah CAD Engineer 

James Kessele CAD Engineer 

Mansoh Jallabah Junior Engineer 

Dominic Gono Junior Engineer 

Comfort Davies Director of Administration and Finance 

Amos Nyuma Project Accountant 

Benjamin Koffa Administrative Assistant 

McIntosh Chea Driver 

Eddison Jusu Driver 

Tedson Togba Driver 

Hannah Stemn Driver 

Alfred Jelleh Office Attendant 

3.4 PROCUREMENT 

In Year One, LMWP procured office furniture and equipment, including chairs, desks, digital 

cameras, printer, projector, photocopier, wireless router, computers and software.  Given issues 

associated with slow internet connection via our previous LoneStar connection, the project 

upgraded to a VSAT internet service. LMWP also procured some additional small equipment 

associated with ongoing engineering analysis, including water quality testing equipment. 

LMWP received a waiver from USAID on March 5, 2012, to purchase vehicles. LMWP 

purchased four Toyota Land Cruisers in June 2012. This allowed the project to discontinue 

reliance on expensive rental vehicles.  

LMWP procured the following subcontractor services in Year One
1
: 

Company Headquarters Project
Subcontract 

Issued

Development Innovations 
Group (DIG)

USA
Socioeconomic Analysis for 

Situational Analysis
November 22, 2011

Richards Engineering, Inc. Monrovia, Liberia
Engineering Technical 

Services
November 23, 2011

UL-PIRE Monrovia, Liberia Household Survey February 17, 2012

AERC Monrovia, Liberia Office Renovations March 17, 2012

Fatigen Drilling Liberia 
(Ltd.)

Monrovia, Liberia
Hydrogeological Study and 
Test Wells - Sanniquellie, 

Liberia 

September 10, 
2012

New England Testing 
Laboratory (NETL)

Providence, RI 
(USA)

Water Quality Testing 
Services

September 26, 
2012

1
 Subcontractor services in excess of $5,000 shown here. 



LIBERIA MUNICIPAL WATER PROJECT – YEAR 1 ANNUAL REPORT  27

A master inventory list for LMWP is updated monthly and shared with the Tetra Tech home 

office detailing the equipment purchased by the project. This detailed inventory list is included 

as Annex E. 

3.5 FINANCE 

The LMWP home office Accountant and home office Project Manager work closely with the 

LMWP field accountant and director of administration and finance on day to day accounting and 

cash flow management. This partnership ensures that financial reports are submitted to the Home 

Office on a monthly basis through the QuickBooks online software package. Petty cash 

transactions check payments, and employee expenses are recorded and verifiable through hard 

copy backups on traditional vouchers in the LMWP office.  Also, the home office and field team 

work together on monthly and annual financial projections that are linked to the LMWP Work 

Plan. 

Additionally, LMWP regularly submits quarterly Accruals reports to USAID Liberia. The 

Annual Financial Report is included as Annex A. 
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4.0. ACTIVITIES PLANNED 
FOR YEAR 2

4.1 QUARTER 1 (OCTOBER–DECEMBER) 

Task 2 - Plans for Staged Water Supply and Sanitation Improvements 

 Finalize Master Plans for Voinjama and Sanniquellie 

 Finalization of hydrogeological surveys 

 Conduct engineering land survey 

Task 3 - Institutional Framework for Water Provision 

 TWG Workshop to draft Preliminary Agreement on Framework 

 Drafting of MOUs -LWSC/LMWP - LWSC/Local Governments 

Task 4 - Capital Works 

 Discussions with USAID regarding Master Plans 

 Presentation of Master Plans to local authorities 

Task 5 - Transitional Management of Water Supply Improvements 

 Development of draft Operations and Maintenance Manuals 

 Implementation of Kakata capacity support program 

Task 6 - Capacity Building 

 Continue capacity building program for engineering and other staff 

 Implement LWSC Procurement Risk Mitigation Matrix 

Task 7 - Coordination with Other USAID Programs 

 Discussions with EHELD regarding cooperation on engineering capacity support for local 

community colleges in Voinjama and Sanniquellie 

4.2 QUARTER 2 (JANUARY–MARCH) 

Task 2 - Plans for Staged Water Supply and Sanitation Improvements 

 Finalize hydrogeological surveys and test well drilling 

 Conduct land survey 
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 Conduct Environmental and Social Impact Assessment (ESIA) 

 Presentation of Master Plans to local and national stakeholders 

Task 3 - Institutional Framework for Water Provision 

 Conduct Transition Working Group Meeting in Robertsport 

 Undertake capacity needs assessment for local steering committees 

 Finalization and signature of MOUs -LWSC/LMWP - LWSC/Local Governments 

 Evaluation of TORs for TWG and LSCs 

Task 4 - Capital Works 

 Final designs for Short Term (ST) Improvements 

 Preliminary designs for Medium Term (MT) Improvements 

Task 5 - Transitional Management of Water Supply Improvements 

 Development of draft Operations and Maintenance Manuals 

 Implementation of Kakata capacity support program 

Task 6 - Capacity Building 

 Continue capacity building program for engineering and other staff 

 Implement LWSC Procurement Risk Mitigation Matrix 

Task 7 - Coordination with Other USAID Programs 

 Continued coordination meetings with USAID and projects including EHELD and IWASH. 

4.3 QUARTER 3 (APRIL–JUNE) 

Task 2 - Plans for Staged Water Supply and Sanitation Improvements 

 No activities planned under this task 

Task 3 - Institutional Framework for Water Provision 

 Conduct Transition Working Group Meeting 5 

 Conduct capacity needs assessment for local steering committees 

 Finalization and signature of MOUs -LWSC/LMWP - LWSC/Local Governments 

 Finalization of Capacity building program with LWSC 

Task 4 - Capital Works 

 Development of tender documents for ST Improvements 

 Preliminary design for MT improvements - Robertsport 
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 Final design for ST Improvements - Sanniquellie 

 Final Design for ST Improvements - Voinjama 

Task 5 - Transitional Management of Water Supply Improvements 

 Initiate Support program for ST activities 

 Initiate support program for interim management of the system in Robertsport 

Task 6 - Capacity Building 

 Communications and Outreach field activities 

Task 7 - Coordination with Other USAID Programs 

 Ongoing coordination meeting with USAID and relevant projects 

4.4 QUARTER 4 (JULY–SEPTEMBER) 

Task 2 - Plans for Staged Water Supply and Sanitation Improvements 

 No activities planned under this task 

Task 3 - Institutional Framework for Water Provision 

 No activities planned under this task 

Task 4 - Capital Works 

 Construction of ST Improvements 

Task 5 - Transitional Management of Water Supply Improvements 

 Implementation of Kakata capacity support program 

 LWSC capacity building with AfDB 

Task 6 - Capacity Building 

 Capacity building for LSC and Water Management Committees 

Task 7 - Coordination with Other USAID Programs 

 Continued meetings and coordination with USAID and its programs 
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5.0. CHALLENGES, 
OPPORTUNITIES, 
LESSONS LEARNED, 
AND 
RECOMMENDATIONS 

5.1 POLICY AND INSTITUTIONAL FRAMEWORK REGARDING 
LOCAL AUTHORITIES AND WATER PROVISION 

Liberia water sector policy is dysfunctional at the national and local levels. At the national level, 

the Water Supply and Sanitation Policy (April 2009)  along with subsequent policy documents 

including the Sector Strategic Plan, the Integrated Water Resources Management policy have not 

clearly defined the role and functions of local authorities in the management and operations of 

piped water systems.   The issue is only addressed on page 21 of the Water Supply and 

Sanitation Policy which vaguely refers to the establishment of Urban Water Boards under the 

description of the proposed institutional framework. 

In the recently passed Liberia National Policy on Decentralization and Local Governance, no 

reference is made regarding the role of local governments and responsibilities of local authorities 

in the management and operations of piped water systems. Under Part V, the policy refers to the 

establishment of “administrative agencies of local government upon the petition of county 

governments as deemed appropriate for good governance and based on the county’s prevailing 

economic development needs.” These Administrative agencies can include a Department of 

Public Works and Utilities. 

Though the details and the functions of the Department of Public Utilities are not spelled out in 

the policy, these constraints can be turned into opportunities.  At the national level, we will 

continue to work within the established coordinating arm of the water sector - the National Water 

and Hygiene Promotion Committee (NWHPC) to support additional clarification and definition 

of the envisioned roles and responsibilities of the Urban Water Boards as cited in the policy.  We 

will engage with national and local stakeholders to review the implications of the National Policy 

on Decentralization and Local Governance on local governance and the opportunities it presents 

for local governments to establish emerging institutions for the development, management and 

oversight of infrastructure - as allowed under the policy and the realities of Liberia’s policy and 

institutional framework for water and sanitation services. 
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5.2 LOCAL CAPACITY AND PROJECT STAFFING 

Lack of local capacity and existence of administrative and technical skills has been major 

impediment to the project ability to staff up the positions as envisioned during the first year. In 

addition to suffering from staff losses at the beginning of the project (some due to family reasons 

and others due to better offers from other projects), we have not been successful in filling some 

of the critical key positions for the project - namely the Institutional Reform and Strengthening 

and Water Supply Engineer position.  In addition we are likely to lose a couple of our Engineers 

who are applying for a Master’s degree scholarship program being sponsored by LWSC. 

Though the Water Supply Engineer position was to be filled by a local, we agreed with USAID 

to consider an expatriate filling the position to avoid unnecessarily and negatively impacting the 

project’s activities - particularly as we move into the active part of the project during the second 

year where the construction activities are to begin. 

5.3 MANAGING EXPECTATIONS 

Considering the dire needs for water services from residents in the three cities, this project has 

heightened the hopes and expectations for better and improved water services from the national 

and local stakeholders.  Residents and national stakeholders believe that the LMWP project is to 

re-construct the old water system - called the JRO system - and restore piped services to different 

parts of towns and residences.  Throughout the project we have attempted to inform stakeholders 

of the activities and expected outcomes from the project, which may not necessarily mean piped 

connections all over the respective cities.  

As we move forward with implementation of the Quick Impact and Short Term activities, we 

will need to redouble our efforts in this regard to insure that we align the expectations from the 

different stakeholders with the realities of the project approved scope, budget and activities. 

5.4 COORDINATION WITH LWSC AND OTHER DEVELOPMENT 
PARTNERS 

Currently, in addition to the LMWP, LWSC is also implementing the Urban Water Supply and 

Sanitation Project - for Monrovia, Kakata, Zwedru and Buchanan.  This is an African 

Development Bank funded project to establish piped water services in three towns in addition to 

rehabilitation of the water and sanitation systems in Monrovia. 

The implementing method adopted by AfDB is the establishment of a Project Management Unit 

(PMU) within LWSC to conduct the activities of the project - with the assistance of contracted 

consultants to undertake the Situational Analysis, Project Design and construction activities. 

Under this scheme, the LWSC staff serving under the AfDB PMU are remunerated on top of 

their regular salaries from LWSC. This is a challenging situation as LMWP is not in a position to 

offer the same for LWSC staff. One of the reasons that have been related is the “comparative 

advantage” of LWSC staff working for AfDB PMU as opposed to LMWP - when this latter is 

not in a position to provide remuneration or other perks or incentives to LWSC staff cooperating 

on the project. 

We have also encouraged LWSC to work out a common capacity building platform between the 

USAID funded LMWP and the AfDB to coordinate our activities and leverage technical and 
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financial resources. This has been a difficult undertaking as there is a seeming reluctance from 

LWSC to provide information on the AfDB funded activities or details on the AfDB plans for 

capacity building. 
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ANNEXES 

A. Annual Financial Status Report 

B. Project Bibliography 

C. List of Technical Assistance Activities 

D. List of In-Country Courses and Seminars Organized  

E. List of Equipment and Materials Purchased 
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ANNEX A: ANNUAL FINANCIAL STATUS REPORT
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Q4 FINANCIAL REPORT 
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ANNEX B: PROJECT BIBLIOGRAPHY
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Liberia Municipal Water Project Bibliography, Project Year 1 (Chronological Order) 

Document Date

Code of Business Ethics and Conduct 11/4/2011

USAID Meeting Minutes
11/16/2011 Minutes from Post Award Conference and 
subsequent weekly briefings with COR Minutes 

Proposed Interim Management Plan 11/21/2011 (Revised 11/23/2011) 

Initial/Protocol Visit (Debrief  Presentation for USAID) 12/20/2011

Scoping Visits (Debrief Presentation for USAID) 12/20/2011

Quarter 1 Financial Report 12/22/2011

Coordination Report 12/23/2011

Performance Monitoring Plan (PMP)
12/23/2011 (Revised with Hand pump Indicators - April 
30, 2012)

Initial Environmental Examination (IEE) 12/30/2011 (Rev. 6/1/2012)

First Annual Work Plan 1/3/2012 (Rev. 2/10/2012, 5/3/2012) 

Desk Study 1/3/2012 

Communications and Outreach Plan 1/26/2012 

Quarter 1 Progress Report 1/26/2012 

Situational Analysis Interim Report 2/9/2012 

Debriefs from Situational Analysis Visits (Final Debrief 
Presentation to USAID)

3/8/2012 

Assessment of the Suitability of Liberia’s Public 
Procurement System for Host Country Contracting under 
LMWP [included in Situational Analysis Report] 

3/11/2012 

Quarter 2 Financial Report 3/12/2012 
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Quick Impact Project Descriptions 4/10/2012 

Quarter 2 Progress Report 4/30/2012 

Situational Analysis Final Report 5/15/2012 

Report on Transition Work Group Workshop 1 6/8/2012 

Quarter 3 Financial Report 6/21/2012 

Report on Assessment of Framework Options, Draft 
Memoranda of Understanding (MOU)

7/11/2012 

Initial Capacity Building Plan (GOL focused) 7/11/2012 

Quick Impact Project Conceptual Note 7/12/2012 

Quarter 3 Progress Report 8/1/2012 

Robertsport Water Master Plan 8/31/2012 

Quarter 4 Financial Report 9/13/2012 
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ANNEX C: LIST OF TECHNICAL ASSISTANCE ACTIVITIES 
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Liberia Municipal Water Project Technical Assistance Activities Summary 

Name 
Role 

Organization

Start Date 
Days of LOE 

Location 
Achievements 

Geofrey 
Katushabe 
Administrative 
Specialist 

Tetra Tech

Nov 1, 2011 
12 days 
Liberia

 Conducted recruitment of CCN technical and admin personnel; 

 Consulted with COP and STA/M regarding equipment items that may be 
purchased locally; obtained quotes and specifications prior to the 
procurement of equipment (vehicles, computer equipment, etc.); 

 Initiated procurement of office supplies and budgeted equipment 
determined by the COP and STA/M in accordance with USAID 
regulations; 

 Reviewed other Tetra Tech in-country project research on regulations 
regarding off shore procurements (customs clearance, duty free); 

 Set up financial (local accounting) management systems and train local 
staff on their usage; 

 Set up inventory control systems; 

 Trained local administrator and COP on Tetra Tech's Project 
Implementation Tool Box, including ARD and USAID procurement 
regulations and processes (obtaining quotes, approvals); 

 Trained Local Accountant on the use of QuickBooks accounting 
software. 

David Favazza 
Senior Technical 
Advisor/Manager 

Tetra Tech

Nov 5, 2011 
19 days 
Liberia

 Worked closely with the Start-Up Specialist (Geoffrey Katushabe), Home 
Office Project Manager (Dimitri Obolensky), and Key Long Term Staff to 
ensure a smooth implementation of project start-up activities, including: 
establishing a project office, recruitment, procurement, and drafting of 
policies and procedures as needed. 

 Interviewed technical Cooperating Country National (CCN) staff, 
particularly engineering design team members. 

 Provided technical orientation and conduct initial team building for 
LMWP staff, including articulation of the project technical vision, scope, 
schedule, and key anticipated challenges. 

 Met with USAID during the week of November 13 and facilitated initial 
introductions/planning discussions between USAID COTR and LMWP 
leadership. 

 Reviewed technical and administrative questions with COTR. 

 Worked with LMWP leadership and USAID COTR to identify relevant 
GOL contacts at LWSC, MLME, and within each of the three counties 
and municipalities in which LWMP will work, and hold initial meetings 
with Monrovia-based counterparts. 

 Worked with local sub-contractor Richards Engineering to finalize 
subcontract and collaborate on early implementation activities. 

 In coordination with the Acting COP, assisted in finalizing long-term team 
SOWs for employee agreements. Worked with LMWP leadership to 
refine a draft 90-day action plan for completion of early deliverables and 
schedule a detailed Year 1 work planning session, expected in 
December. 

 Worked with LMWP leadership to review requirements and develop 
initial outlines for key early deliverables including Coordination Report, 
Desk Study, Communications and Outreach Plan, and Initial 
Environmental Examination (IEE). 

Dimitri Obolensky 
Project Manager 

Tetra Tech

Dec 3, 2011 
17 days 
Liberia

 Assumed primary in-country responsibility for ongoing activities related 
to establishment and efficient operations of a permanent Monrovia office 
including lease agreements and facilities management, plus 
administrative, personnel, financial, and management systems. 

 Worked closely with Liberia-based Administration and Finance Specialist 
to control and authorize in-country expenditures, oversee local Bank 
accounts, and work with the Tetra Tech Controller on budget control and 
financial planning. 



42  LIBERIA MUNICIPAL WATER PROJECT – YEAR 1 ANNUAL REPORT

Name 
Role 

Organization

Start Date 
Days of LOE 

Location 
Achievements 

 Oversaw administrative processes related to ongoing recruitment and 
hiring of local personnel in accordance with project and USAID 
guidelines and policies. 

 Trained and mentored local staff on Tetra Tech and USAID policies and 
procedures, including finance and administration. 

 Worked closely with the Liberia-based Administration and Finance 
Specialist, other Liberia-based Administrative staffs, and the Home 
Office Procurement Coordinator, assumed responsibility for specification 
and procurement of commodities with all necessary approvals and in 
accordance with USAID and Tetra Tech procedures and requirements. 

 Worked with both technical and administrative staffs to ensure contract 
compliance Trained LMWP support staff on administrative policies and 
procedures. Assisted with procurement. 

 Negotiated and signed LMWP Office Lease. 

Ruby Al Salem 
Socioeconomic 
Analyst 

DIG

Dec 6, 2011 
16 days 
Liberia

 Met with potential local market assessment companies; assessed their 
capacity to locally adapt the market assessment questionnaire; 

 Traveled with the project team to Voinjama and Robertsport. 

 Conducted initial observation and meet with households and focus 
groups to form an understanding of the socioeconomic characteristics 
and to understand water and sanitation needs and gaps to inform the 
design of a household survey instrument. 

 Met with commercial, industrial, and institutional customers focusing on 
potential large water users that may form an initial core customer base to 
understand their current practices, expenses, and needs. These 
meetings were intended to help prepare the survey of potential 
commercial, industrial, and institutional customers. 

 Met with local water user groups and other entities with responsibility for 
operating and maintaining current water supply infrastructure (including 
dug wells and hand pumps, surface water, rainwater harvesting, or other 
means) to understand current management methods, including 
payments to cover operation, maintenance, and repair. 

 Met with Tetra Tech in-country staff, other Scoping Visit STTA, and 
Liberia Municipal Water Company staff to gather additional information 
and develop a shared understanding of local conditions. 

John Mason 
Monitoring and 
Evaluation 
Specialist 

Independent 
Consultant

Nov 21, 2011 
10 days 
Liberia

 Developed Draft Performance Monitoring Plan (PMP) based on guidance 
from the COTR and in close cooperation with the Acting COP and 
STA/M. 

 Solicited feedback and input into PMP development by communicating 
with the Mitchell Group (L-MEP) to discuss PMP development, 
indicators, formats and other criteria specific to Liberia M&E procedures. 

 Provided input and advice in the development of a protocol to be used to 
conduct the socioeconomic portion of the Scoping Visit. Developed 
instruments for conducting a draft household survey and draft survey of 
potential commercial, industrial, and institutional customers with focus on 
data need for PMP.  

John Butler 
Institutional 
Specialist 

Tetra Tech

Dec 1, 2011 
19 days 
Liberia

 Traveled with the project team to the three county capitals of 
Sanniquellie, Voinjama and Robertsport. 

 Conducted site visits of existing water facilities in the three county 
capitals including water points. 

 Met with relevant county and local staff such as the development 
superintendent and county engineers and planners, plus district and 
municipal officials and representatives from local NGOs, CBOs, and 
community groups.  

 Evaluated current institutional arrangements including mandates, 
responsibilities, and capacity. 

 Met with Tetra Tech in-country staff, other Scoping Visit STTA, and 
Liberia Municipal Water Company (LWSC) staff to gather information 
and develop a shared understanding of local conditions and capacity. 
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Organization

Start Date 
Days of LOE 

Location 
Achievements 

 Performed initial assessment of available private sector entities that may 
be in a position to bid on contracts to operate, maintain, and manage 
water systems. 

 Conducted meetings in Monrovia with relevant entities to help define 
current institutional arrangements in terms of asset ownership, asset 
management, financial management, service delivery, and water quality 
regulation among local, county, and national authorities. Worked with 
Acting COP to help develop institutional framework options and identify 
of requirements for implementation of a local water management entity, 
including establishment of Memoranda of Understanding (MOUs). 
Assisted in assessment of host country contracting capacity (HCC) with 
respect to contract management, procurement integrity, cash flow 
management, and human resource management. 

Austin Turner  
Civil Engineer 

Tetra Tech

Nov 30, 2011 
22 days 
Liberia

 Traveled to the project cities of Sanniquellie, Voinjama and Robertsport 
to evaluate conditions of existing water infrastructure, to identify potential 
“quick impact” projects, and begin to develop potential design solutions 
for the short and medium term water improvement projects.

Thomas Keefe 
Sr. Civil Engineer 

Tetra Tech

Nov 30, 2011 
22 days 
Liberia

 Traveled to the project cities of Sanniquellie, Voinjama and Robertsport 
to evaluate conditions of existing water infrastructure, to identify potential 
“quick impact” projects, and begin to develop potential design solutions 
for the short and medium term water improvement projects.

Brian Potvin 
Construction 
Manager/Project 
Manager 

Tetra Tech

Nov 30, 2011 
22 days 
Liberia

 Established relationships with Liberian based engineering team. 

 Met with the engineering team to review the project objective, technical 
requirements, scope, and schedule. 

 Traveled with the project team to the three county capitals of 
Sanniquellie, Voinjama and Robertsport. 

 Coordinated with the institutional and socioeconomic teams.  

 Met with potential Liberian subcontractors to evaluate capabilities to 
support implementation of the project. 

 Worked with the project team to review administrative and technical 
requirements and develop outlines of project deliverables. 

 Assisted in the evaluation and assessment of existing water supplies, 
treatment facilities, storage facilities, distribution system, and existing 
distributed water sources. 

 Identified and provided guidance on potential “quick impact” projects. 

 Started the planning for the preparation of the Situational Analysis 
Report. 

 Worked with the engineering team, develop the plan for the subsequent 
detailed analysis visit. 

Michael Jenkins 
Qualitative 
Socioeconomic 
Analyst 

DIG

Feb 16, 2012 
16 days 
Liberia

 Worked with LMWP staff, STTA, and L-MEP to finalize survey 
instrument; Traveled to all three target cities with LMWP in-country staff 
members to conduct six focus groups to inform interpretation of survey 
results and conduct key informant interviews with potential large water 
customers identified during Scoping Visit. 

Ruby AlSalem 
Quantitative 
Socioeconomic 
Analyst 

DIG

Feb 21, 2012 
16 days 
Liberia

 Worked with local survey firm and other relevant stakeholders to finalize 
questionnaire, conduct pilot testing, train survey firm enumerators and 
other staff, supervise data collection and conduct quality control, travel to 
Robertsport during data collection, and coordinate with LMWP in-country 
staff. 

Thomas Keeffe 
Sr. Civil Engineer 

Tetra Tech

Feb 16, 2012 
22 days 
Liberia

 Coordinated with in-country LMWP technical staff and stakeholders re 
Detailed Analysis work plans; traveled to Voinjama with LWSC and 
LMWP in-country staff to conduct Detailed Analysis (Quick Impact 
analysis, detailed assessments/sampling, etc.);; met potential 
subcontractors including drillers; provided guidance / leadership to 
LMWP engineering team and coordinated schedule, technical 
requirements / deliverables, and standards; Prepared Voinjama 
summary report 
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Natalie Brown 
Civil Engineer 

Tetra Tech

Feb 16, 2012 
22 days 
Liberia

 Coordinated with in-country LMWP technical staff and stakeholders re 
Detailed Analysis work plans; traveled to Sanniquellie with LWSC and 
LMWP in-country staff to conduct Detailed Analysis (Quick Impact 
analysis, detailed assessments/sampling, etc.);; met potential 
subcontractors including drillers; provided guidance / leadership to 
LMWP engineering team and coordinated schedule, technical 
requirements / deliverables, and standards; Prepared Sanniquellie 
summary report 

Travis Waters 
Civil Engineer 

Tetra Tech

Feb 16, 2012 
22 days 
Liberia

 Coordinated with in-country LMWP technical staff and stakeholders re 
Detailed Analysis work plans; traveled to Robertsport with LWSC and 
LMWP in-country staff to conduct Detailed Analysis (Quick Impact 
analysis, detailed assessments/sampling, etc.);; met potential 
subcontractors including drillers; provided guidance / leadership to 
LMWP engineering team and coordinated schedule, technical 
requirements / deliverables, and standards; Prepared Robertsport 
summary report 

Nigel Shipman 
Procurement 
Specialist 

Independent 
Consultant

April 28, 2012 
14 days 
Liberia

 Met with Liberia’s Ministry of Lands, Mines and Energy, Liberia Water 
and Sewer Corporation, Liberia Ministry of Justice and other such 
agencies of the Government of Liberia as deemed necessary including 
Infrastructure Investment Unit (IIU) and Public Procurement and 
Concessions Commission (PPCC). 

 Met with officials at the African Development Bank, World Bank, UNDP 
and other such agencies with connection to Liberia Infrastructure 
procurement. 

 Reviewed existing laws and regulations concerning major procurements 
and administrative authority. 

 Met procurement staff and specialists in each agency to determine 
procurement methods, skills and capacity. 

 Prepared a report on existing government procurement laws and 
regulations. The report noted variances between USAID rules and 
current regulations and detailed current practice as applied in Liberia, 
determined application of procurement rules under counterpart donors, 
capacity of local host country agencies to comply with and implement 
USAID procurement regulations as currently constituted and indicated 
additional capacity building interventions to build and establish sufficient 
capacity to meet procurement and tender evaluation requirements. 

Ian Moise 
Local 
Institutional 
Development 
Specialist 

Independent 
Consultant

April 28, 2012 
14 days 
Liberia

 Reviewed prior visits to each of the three target cities including results of 
those visits and a review of agreements reached. 

 Reviewed generic draft charter and revisions to meet specific 
requirements on the ground. 

 Prepared a field visit itinerary and discussion points together with the 
CAO and GAF and prepare discussion programs for review and approval 
of the ISR and COP. 

 Visited each of the field sites, engaging local government 
representatives and leaders including members of County Health 
Teams, County Superintendents, County Engineers, City officials local 
CBOs, local residents in discussions on ways to formulate the TWG, an 
agreed name for the TWG, how to ensure regular meeting, develop sub-
committees, funding suggestions and other matters appropriate to 
formulating an appropriate time-responsive TWG. 

 Established a template for future discussions with local communities for 
water related discussion and local supervision. 

 Prepared an agenda for a follow-up training session in Monrovia for 
TWG members and a coordination meeting with LWSC to discuss points 
of interest for each party. 

 Prepared a final report on the activities associated with field visits, TWG 
charters and recommendations for continuing discussions with the three 
target cities on water and sanitation issues. 
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Tara Panek 
Bringle 
Market 
Assessment 
Advisor 

DIG

March 2012 
9 days 
U.S.

 Provided data analysis and reporting technical support for the field 
market survey of the three target LMWP cities. Contributed to analyzing 
the results of survey and preparing a final report incorporating an 
analysis of the survey results and a summary of the support to the 
socioeconomic analysis process. 

 Completed data analysis and assisted with field market survey. 

Taylor Smith 
GIS Specialist 

Tetra Tech

March 2012 
15 days 
U.S.

 Updated LMWP Geographic Information System (GIS) database with 
additional information provided by LISGIS and LMWP engineering and 
socioeconomic field teams.  Conducted geospatial analysis associated 
with Situational Analysis and Master Planning, including demographic 
analysis, and infrastructure facilities planning. 

Nick Thomas 
Sr. GIS Specialist 

Tetra Tech

March 2012 
4 days 
U.S.

 Provided senior advisory support to LMWP home office staff and 
Monrovia team regarding development and ongoing refinement of LMWP 
GIS database and geospatial analysis associated with Situational 
Analysis and Master Planning, including demographic analysis, 
incorporation with PMP (and LMEP systems) and infrastructure facilities 
planning. 

Morgan 
Hillenbrand 
Public 
Communications 
Specialist 

Tetra Tech

March 2012 
6 days 
U.S.

 Provided review and advisory support to in-country team, particularly 
Liberian staff including Communications and Outreach Specialist and 
Gender and Facilitation Specialist, on the development and 
implementation of LMWP Communications and Outreach Plan. 
Reviewed and provided comments/inputs on draft deliverables, 
communications and outreach materials and branding, and plans for field 
activities such as community outreach events. 

John Butler 
Institutional 
Specialist 

Tetra Tech

March 2012 
10 days U.S.

 Provided additional review and transitional advisory support to in-country 
team, particularly COP and ISR Specialist, on development and 
implementation of institutional arrangements including Memoranda of 
Understanding.

John Mason 
M&E Specialist 

Independent 
Consultant

March 2012 
6 days 
U.S.

 Provided follow-up Monitoring and Evaluation (M&E) support to in-
country team, particularly the new in-country M&E Specialist, including 
finalization of Performance Monitoring Plan (PMP) and review of 
baseline survey results.  (Mr. Mason served as M&E Specialist for 
development of the Draft PMP, including a visit to Liberia in January-
February 2012.) 

David Favazza 
STA/M 

Tetra Tech

April 10, 2012 
11 days 
Liberia

 Worked closely with in-country staff, particularly the Chief of Party, 
Institutional and Strengthening Reform Specialist, and Lead Engineer, on 
drafting the Situational Analysis (SA) report and Quarterly Report.  
Conducted follow-up interviews with local staff candidates for remaining 
engineering and procurement positions.  Provided additional technical 
and administrative orientation and training to new staff hired since 
December 2011.  Met with USAID to brief COR on current status of 
LMWP technical work and administration, including key SA report 
findings and proposed additional Quick Impact projects and associated 
procurement.  Meet with LWSC and other donor counterparts. 

Geofrey 
Katushabe 
Administrative 
Specialist 

Tetra Tech

April 22, 2012 
12 days 
Liberia

 Provided administrative training to newly hired staff (Admin/Finance 
Specialist; four engineers; M&E/EC Specialist; GF Specialist, and ISR 
Specialist); 

 Audited LMWP field accounting and provide additional QuickBooks 
training; 

 Reviewed LMWP inventory control system; 

 Assisted with recruitment and interviewing additional engineering and 
procurement/subcontracting staff; 

 Helped set up of filing and administrative systems for new office; 

 Assisted with any additional procurements of office equipment as 
needed; 
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Nick Thomas 
Sr. GIS Specialist 

Tetra Tech

May 3, 2012 
3 days 
Liberia

 Worked with LMWP Monitoring and Evaluation Specialist to review 
LMWP GIS in detail, determine which aspects of GIS management can 
be shifted to the Monrovia office, and assess software and additional 
local HR requirements; Worked with COP and  M&E/EC Specialist 
regarding creation of a “visual” M&E system in conjunction with  LMEP 
(Liberia Monitoring and Evaluation Project)  and  reviewed 
Environmental Compliance applications; Worked with Lead Engineer 
(LE) and engineering team to review LMWP GIS and applications for 
Master Planning and housing field data collected on wells, water quality, 
etc.; Met with COP and Communications & Outreach and Gender 
Specialist regarding GIS applications for outreach efforts, including 
tracking participation and visually presenting proposed water systems to 
gather local input 

Taylor Smith 
GIS Specialist 

Tetra Tech

May 3, 2012 
4 days 
Liberia

 Supported Sr. GIS Specialist Nick Thomas in completion of the above 
assignment, and documented the technical specifications and 
recommendations that resulted.  Presented findings and next steps to 
the project team. 

Travis Watters 
Civil Engineer 

Tetra Tech

May 20, 2012 
30 days 
Liberia

 Assisted the LMWP technical team in the preparation of updated Quick 
Impact Project proposal report; assisted in alternatives analysis required 
for Master Planning; coordinated with the LMWP team and HO; set up 
engineering hardware and software including CAD; coordinated with HO 
regarding hardware and design software requirements; conducted basic 
CAD training for LMWP engineering staff; provided training on CAD 
standards; assist with interviewing additional engineering and drafting 
candidates. 

Thomas Keeffe 
Sr. Civil Engineer 

Tetra Tech

June 24, 
2012 
22 days 
Liberia

 Working closely with the Lead Engineer, provided technical oversight 
and mentoring regarding the engineering design of Quick Impact 
Projects and Short-term Improvements as well as planning of Medium-
term Improvements; reviewed and tracked progress on hydrogeological 
study and test well drilling; mentored and provided hands on training of 
LMWP engineering staff; assisted in coordination with USAID, LWSC 
and other project stakeholders regarding the QIPs and Short Term 
Improvements; assisted with interviewing additional engineering and 
drafting candidates.

Austin Turner 
Civil Engineer 

Tetra Tech

July 8, 2012 
22 days 
Liberia

 Assisted the LMWP engineering team in the preparation of the Short 
Term Improvement plans as well as the Master plan for the three cities; 
mentored and trained LMWP engineering staff in the preparation of 
design and construction documents; coordinated with the 
hydrogeological study contractor; assisted in the coordination with 
USAID, LWSC and other project stakeholders; coordinated with the HO 
technical team. 

Gary Forbes 
Training and 
Facilitation 
Specialist 

Independent 
Consultant

June 2, 2012 
9 days 
Liberia

 Met LMWP staff and reviewed Work Plan, reports and information 
provided. 

 Prepared a short training program on the APM approach to instruct local 
Water Management Group members on the opportunities and benefits of 
APM within their communities to approach and discuss water 
management, maintenance and operations options during the initial 
phases of LMWP. 

 Worked closely with LMWP Staff and the ISR Specialist to implement the 
APM approach for participants to develop a strong TWG Charter and 
Action Plan for implementation. 

 Prepared a short report on the outcome of the TWG Workshop and 
outcomes of the process. Detailed how APM was used and how it 
assisted in formulating conclusions. 

Geofrey 
Katushabe 
Administrative 
Specialist

Aug 22, 2012 
2 days 
Liberia

 Provided follow up of previous administrative training to newly hired staff 
(Admin/Finance Specialist; four engineers; M&E/EC Specialist; GF 
Specialist) 

 Reviewed LMWP field accounting and provide additional QuickBooks 
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Tetra Tech follow up training to the LMWP accountant 

 Reviewed LMWP inventory control system 

 Followed up on the establishment of filing and administrative systems for 
office 

 Assisted with ongoing procurements of office equipment 

Travis Watters 
Civil Engineer 

Tetra Tech

Aug 1, 2012 
65 days 
Liberia

 Assisted the LMWP engineering team in the preparation of the Quick 
Impact Project designs; worked on the Short Term Improvement plans 
as well as the Master plans for the three cities; mentored and trained 
LMWP engineering staff in the preparation of design and construction 
documents; coordinated with the hydrogeological study contractor; 
assisted in coordination with USAID, LWSC and other project 
stakeholders; coordinated with the HO technical team.; and provided 
additional engineering leadership support during the Lead Engineer’s 
vacation in early August. 

Rebecca Kanaan, 
Training and 
Facilitation 

Specialist 

Sep 15, 2012 
3 days 
Liberia

 Assisted in planning and then facilitated Year 2 Work Planning 
Workshop 

 Prepared summary report on outcomes of work planning workshop 
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LMWP Courses / Workshops Organized and Attended during Project Year 1 

Date Event Type Location

Number of 
Participants

Organizer 

Female Male 

Feb 2-3, 2012
Advanced Participation 
Methods Training

Monrovia 6 17 LMWP 

Feb. 19-21, 2012
Focus Group Discussion for 
local input on LMWP

Sanniquellie 28 16 LMWP 

Feb 23-26,2012
Household Survey Enumerator 
Training

Monrovia 13 24 LMWP 

Feb. 27-29, 2012
Focus Group Discussion for 
local input on LMWP

Voinjama 22 13 LMWP 

March 1-2, 2012
Focus Group Discussion for 
local input on LMWP

Robertsport 24 11 LMWP 

March 23 - 28
Management for Results 
Training

Ganta 0 1 L-MEP 

April 3-4, 2012
Focus Group Discussion for 
local input on LMWP

Voinjama 28 14 LMWP 

April 10-12, 2012
Focus Group Discussion for 
local input on LMWP

Sanniquellie 33 16 LMWP 

April 19-20, 2012 Management Retreat for LWSC
Wulki Farms, 
Careysburg

6 14 LMWP 

May 10, 2012
Situational Analysis 
Presentation

Sanniquellie 5 7 LMWP 

May 16, 2012
Focus Group Discussion for 
local input on LMWP

Robertsport 22 10 LMWP 

May 16, 2012
Situational Analysis 
Presentation

Robertsport 4 6 LMWP 

June 5-6, 2012
Transition Working Group 
Workshop 1

Monrovia 9 22 LMWP 

June 24, 2012
Situational Analysis 
Presentation

Voinjama 6 4 LMWP 

June 25 – 29, 2012
Management for Results 
Training

Voinjama 2 2 L-MEP 

August 6 – 10, 2012
Evaluation Planning and 
Management (EPM) training

Monrovia 0 2 USAID 
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NON-EXPENDABLE GOVERNMENT PROPERTY ACQUISITION INVENTORY AND TRACKING 

PROJECT NAME: Liberia Municipal Water Project (LMWP) 

CONTRACT #: EDH-I-08-00027-00 

Tetra Tech ARD 

ALL NON-EXPENDABLE PROPERTY

UPDATED: September 30, 2012 

RECONCILED: 

Qty ARD # Description S/N Unit Price Total Price Vendor
Date 
Rec'd

PO/ 
Voucher # Condition Location 

1 00001

Irridium 9555 Satellite 
phone with 
accessories(chargers, USB 
cable, carrying case, 
earpiece, CD, and
international plug kit) 300015010736310

$1,310.46 $1,310.46 Roadpost USA Inc 

1-Nov-11
HO PO 

#1078608 Good CoP 

1 00002
HP Probook 4530s laptop
computer CNU1375K87 $555.00 $555.00

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 Good

Sowande 
Sylvester 

1 00003
HP Probook 4530s laptop
computer CNU1374ZYZ $555.00 $555.00

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 Good Alioune Fall 

1 00004
HP Probook 4530s laptop
computer CNU13759X3 $555.00 $555.00

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 Good

Caroline 
Caranda 

1 00005
HP Probook 4530s laptop 
computer CNU13759QB $555.00 $555.00

Planson
International 
Corporation 1-Nov-11

HO PO 
#1078789 Good 

Sei Evan 
Zumba 

1 00006
HP Probook 4530s laptop
computer CNU13751QN $555.00 $555.00

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 Good

Comfort S. 
Davies 

1 00007
HP Probook 4530s laptop
computer CNU137535G $555.00 $555.00

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 Good

A. Trokon 
Tarr 

1 00008
HP Z210 Workstation
Computer 2UA12315YQ $1,010.00 $1,010.00

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 New Storeroom 

1 00009
HP Z210 Workstation
Computer 2UA123160J $1,010.00 $1,010.00

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 Good

Amos F. 
Nyuma 

1 00010
HP Z210 Workstation
Computer 2UA123160S $1,010.00 $1,010.00

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 New Storeroom 

1 00011
HP Z210 Workstation
Computer 2UA13405VF $1,010.00 $1,010.00

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 Good Ben Koffa 

1 00012
HP / Compaq LE2002X 20"
LCD Monitor CNC1381G2X

Included
with ARD

#00008

Included
with ARD

#00008

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 Good Ben Koffa 

1 00013
HP / Compaq LE2002X 20"
LCD Monitor CNC1381G2T

Included
with ARD

#00009

Included
with ARD

#00009

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 Good Storeroom 
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Qty ARD # Description S/N Unit Price Total Price Vendor
Date 
Rec'd

PO/ 
Voucher # Condition Location 

1 00014
HP / Compaq LE2002X 20" 
LCD Monitor CNC1381G39

Included 
with ARD 

#00010

Included 
with ARD 

#00010

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 New

Amos F. 
Nyuma 

1 00015
HP / Compaq LE2002X 20" 
LCD Monitor CNC1381G2Z

Included 
with ARD 

#00011

Included 
with ARD 

#00011

Planson 
International 
Corporation 1-Nov-11

HO PO 
#1078789 New Storeroom 

1 00016
HP Desk Jet 2050 scan 
copy color printer CN12I33HZM $100.00 $100.00

Metro Stationery 
Store 12-Nov-11

start-up 
purchase Good

Finance 
Office 

1 00017
Office Desk 1800 2D 
Mahogany WN 180 N/A $199.00 $199.00 J-MART 12-Nov-11

start-up 
purchase Good

Lead 
Engineer 

1 00018
Office Desk 1800 2D 
Mahogany WN 180 N/A $199.00 $199.00 J-MART 12-Nov-11

start-up 
purchase Good ISR Office 

1 00019
Visitor arm chair PU 
Leather PC007 N/A $119.00 $119.00 J-MART 14-Nov-11

start-up 
purchase Good CoP Office 

1 00020
Visitor arm chair PU 
Leather PC007 N/A $119.00 $119.00 J-MART 14-Nov-11

start-up 
purchase Good CoP Office 

1 00021
Visitor arm chair PU 
Leather PC007 N/A $119.00 $119.00 J-MART 14-Nov-11

start-up 
purchase Good ISR Office 

1 00022
Visitor arm chair PU 
Leather PC007 N/A $119.00 $119.00 J-MART 17-Nov-11

start-up 
purchase Good ISR Office 

1 00023
Visitor arm chair PU 
Leather PC007 N/A $119.00 $119.00 J-MART 17-Nov-11

start-up 
purchase Good

Engineering 
Department 

1 00024
GPRS/3G USB Modem with 
sim card 860942009160161 $109.00 $109.00 Cellcom GSM 17-Nov-11

start-up 
purchase Good Storeroom 

1 00025
GPRS/3G USB Modem with 
sim card 6934933007512 $109.00 $109.00 Cellcom GSM 17-Nov-11

start-up 
purchase Good Storeroom 

1 00026

My Passport Essential 
Protable USB Hard 
Drive 500 GB/GO WX91A81M173 $150.00 $150.00

Lion Stationery 
Store 23-Nov-11

start-up 
purchase Good CoP Office 

1 00027
GPRS/3G USB Modem with 
sim card 325712243948 $109.00 $109.00 Cellcom GSM 1-Dec-11

start-up 
purchase Good Storeroom 

1 00028
GPRS/3G USB Modem with 
sim card 325712243474 $109.00 $109.00 Cellcom GSM 1-Dec-11

start-up 
purchase Good Storeroom 

1 00029
GPRS/3G USB Modem with 
sim card 325712243442 $109.00 $109.00 Cellcom GSM 1-Dec-11

start-up 
purchase Good Storeroom 

1 00030
GPRS/3G USB Modem with 
sim card 325712244011 $109.00 $109.00 Cellcom GSM 1-Dec-11

start-up 
purchase Good Storeroom 

1 00031
GPRS/3G USB Modem with 
sim card 325712243452 $109.00 $109.00 Cellcom GSM 1-Dec-11

start-up 
purchase Good Storeroom 

1 00032 HUAWEI mobile phone HVA4CB1193000993 $19.00 $109.00 Cellcom GSM 7-Dec-11 00014 Damaged
Alfred 
Drobia 

1 00033 ZTE-G S217 mobile phone 357552041366120 $19.00 $19.00 Cellcom GSM 13-Dec-11 00014 Damaged

LMWP 
Monrovia 

Office 

1 00034 ZTE-G S217 mobile phone 357552041361998 $19.00 $19.00 Cellcom GSM 13-Dec-11 00014 Damaged

LMWP 
Monrovia 

Office 

1 00035 ZTE-G S217 mobile phone 357552041366286 $19.00 $19.00 Cellcom GSM 13-Dec-11 00014 Good

LMWP 
Monrovia 

Office 

1 00036 ZTE-G S217 mobile phone 357552041373712 $19.00 $19.00 Cellcom GSM 13-Dec-11 00014 Good

LMWP 
Monrovia 

Office 
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1 00037 ZTE-G S217 mobile phone 357552041363515 $19.00 $19.00 Cellcom GSM 13-Dec-11 00014 Good

LMWP 
Monrovia 

Office 

1 00038 ZTE-G S217 mobile phone 357552041378919 $19.00 $19.00 Cellcom GSM 13-Dec-11 00014 Damaged

LMWP 
Monrovia 

Office 

1 00039 ZTE-G S217 mobile phone 357552041367995 $19.00 $19.00 Cellcom GSM 13-Dec-11 00014 Damaged CoP 

1 00040 ZTE-G S217 mobile phone 357552041372292 $19.00 $19.00 Cellcom GSM 13-Dec-11 00014 Good

LMWP 
Monrovia 

Office 

1 00041 ZTE-G S217 mobile phone 357552041362830 $19.00 $19.00 Cellcom GSM 13-Dec-11 00014 Good

LMWP 
Monrovia 

Office 

1 00042 HP 2055 laserjet printer CNC1805977 $850.00 $850.00

Beever 
Communication 
Inc. 22-Dec-11 DV 00022 Good CoP Office 

1 00043 HP G2410 Scanjet Scanner CN966S629K $130.00 $130.00

Beever 
Communication 
Inc. 22-Dec-11 DV 00022 Good

Admin 
Assistant 

1 00044
APC Battery Back-up 650 
VA QB1103301721 $124.00 $75.00

Liberty Trading 
Company 30-Dec-11 DV 00024 Good

CAD 
Engineer 

1 00045 Huawei Wireless Internet 21500812338W15000598 $448.00 $448.00
Lonestar Cell 
Communications 9-Jan-12 DV 00034 Good

Alioune 

Fall's 
House 

1 00046 Huawei Wireless Internet 21500812338W15000596 $648.00 $648.00
Lonestar Cell 
Communications 10-Jan-12 DV 00046 Good Storeroom 

1 00047 Water dispenser 11HY33000606 $190.00 $190.00 Office Ideas 24-Jan-12 PO # 0006 Good Kitchen 

1 00048
Office Desk 
1200*600*7750H N/A $125.00 $125.00

Beever 
Communications 
Inc. 24-Jan-12 PO # 0007 Good

Alioune 
Fall's 

House 

1 00049
4 Drawer Metal Filing 
Cabinet N/A $170.00 $170.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

CoP's 
Office 

1 00050
4 Drawer Metal Filing 
Cabinet N/A $170.00 $170.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

M & E 
Office 

1 00051 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Engineering 
Department 

1 00052 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Finance 
Office 

1 00053 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good Reception 

1 00054 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00055 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00056 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 
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1 00057 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00058 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00059 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00060 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00061 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00062 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00063 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00064 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00065 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00066 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00067 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00068 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00069 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00070 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00071 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00072 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00073 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00074 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 
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1 00075 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00076 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

LMWP 
Monrovia 

Office 

1 00077 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

LMWP 
Monrovia 

Office 

1 00078 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

LMWP 
Monrovia 

Office 

1 00079 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

LMWP 
Monrovia 

Office 

1 00080 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

LMWP 
Monrovia 

Office 

1 00081 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

LMWP 
Monrovia 

Office 

1 00082 Visitor Chair N/A $35.00 $35.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Poor

LMWP 
Monrovia 

Office 

1 00083 Conference Table N/A $725.00 $725.00

Beever 
Communications 
Inc. 6-Feb-12 DV 00092 Good

Conference 
Room 

1 00084
18000 BTU Split Unit Air 
Condition 123050884300B5090001 $700.00 $700.00 HOMELINE INC. 6-Feb-12 DV 00083 Good

LMWP 
Monrovia 

Office 

1 00085
18000 BTU Split Unit Air 
Condition 123050884300B5090014 $700.00 $700.00 HOMELINE INC. 6-Feb-12 DV 00083 Good

LMWP 
Monrovia 

Office 

1 00086
18000 BTU Split Unit Air 
Condition 123050884300B5090005 $700.00 $700.00 HOMELINE INC. 6-Feb-12 DV 00083 Good

LMWP 
Monrovia 

Office 

1 00087
18000 BTU Split Unit Air 
Condition 123050884300B5090004 $700.00 $700.00 HOMELINE INC. 6-Feb-12 DV 00083 Good

LMWP 
Monrovia 

Office 

1 00088
12000 BTU Split Unit Air 
Condition 123032707600B1140044 $550.00 $550.00 HOMELINE INC. 6-Feb-12 DV 00083 Good

LMWP 
Monrovia 

Office 

1 00089
12000 BTU Split Unit Air 
Condition 123032707600B1140040 $550.00 $550.00 HOMELINE INC. 6-Feb-12 DV 00083 Good

LMWP 
Monrovia 

Office 

1 00090
12000 BTU Split Unit Air 
Condition 123032707600B1140047 $550.00 $550.00 HOMELINE INC. 6-Feb-12 DV 00083 Good

LMWP 
Monrovia 

Office 

1 00091
12000 BTU Split Unit Air 
Condition 123032707600B1140061 $550.00 $550.00 HOMELINE INC. 6-Feb-12 DV 00083 Good

LMWP 
Monrovia 

Office 

1 00092
9000 BTU Split Unit Air 
Condition 123023171300B5090005 $425.00 $425.00 HOMELINE INC. 6-Feb-12 DV 00083 New

LMWP 
Monrovia 

Office 
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1 00093
High Back Chair PU 
Leather N/A $149.00 $149.00 J-MART 6-Feb-12 PO # 0003 Poor Storeroom 

1 00094
High Back Chair PU 
Leather N/A $149.00 $149.00 J-MART 6-Feb-12 PO # 0003 Good

Finance 
Office 

1 00095
High Back Chair PU 
Leather N/A $149.00 $149.00 J-MART 6-Feb-12 PO # 0003 Good

Finance 
Office 

1 00096
High Back Chair PU 
Leather N/A $149.00 $149.00 J-MART 6-Feb-12 PO # 0003 Poor

Engineering 
Department 

1 00097
High Back Chair PU 
Leather N/A $149.00 $149.00 J-MART 6-Feb-12 PO # 0003 Poor

Engineering 
Department 

1 00098 Low Back Chair N/A $129.00 $129.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00099 Low Back Chair N/A $129.00 $129.00 J-MART 6-Feb-12 PO # 0003 Poor

LMWP 
Monrovia 

Office 

1 00100 Low Back Chair N/A $129.00 $129.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00101 Low Back Chair N/A $129.00 $129.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00102 Low Back Chair N/A $129.00 $129.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00103 Photocopier Stand N/A $125.00 $125.00 J-MART 6-Feb-12 PO # 0003 Good
Finance 
Office 

1 00104 Photocopier Stand N/A $125.00 $125.00 J-MART 6-Feb-12 PO # 0003 Good

Communica
tion & 

Outreach 

1 00105
Open Book Shelves 1600 
with Door N/A $255.00 $255.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00106
Open Book Shelves 1600 
with Door N/A $255.00 $255.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00107
Open Book Shelves 1600 
with Door N/A $255.00 $255.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00108
Open Book Shelves 1600 
with Door N/A $255.00 $255.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00109
Open Book Shelves 1600 
without Door N/A $165.00 $165.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00110
Open Book Shelves 1600 
without Door N/A $165.00 $165.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00111
Open Book Shelves 1600 
without Door N/A $165.00 $165.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00112
Open Book Shelves 1600 
without Door N/A $165.00 $165.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 
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1 00113 Sliding Door Low Cabinet N/A $149.00 $149.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00114 Sliding Door Low Cabinet N/A $149.00 $149.00 J-MART 6-Feb-12 PO # 0003 Good

LMWP 
Monrovia 

Office 

1 00115 Fire Resist Safe Ekey 65 JMT11070010 $490.00 $490.00 J-MART 6-Feb-12 PO # 0003 Good
Finance 
Office 

1 00116
150CM Office Desk with  
Metal Leg N/A $200.00 $200.00 AA Enterprises 17-Feb-12 DV 00085 Good

Masnoh 
N.D. 

Jallabah 

1 00117
150CM Office Desk with  
Metal Leg N/A $200.00 $200.00 AA Enterprises 17-Feb-12 DV 00085 Good

Dominic 
Gono 

1 00118
150CM Office Desk with  
Metal Leg N/A $200.00 $200.00 AA Enterprises 17-Feb-12 DV 00085 Good

Umaru 
Sesay 

1 00119
150CM Office Desk with  
Metal Leg N/A $200.00 $200.00 AA Enterprises 17-Feb-12 DV 00085 Good Trokon Tarr 

1 00120
150CM Office Desk with  
Metal Leg N/A $200.00 $200.00 AA Enterprises 17-Feb-12 DV 00085 Good

Caroline 
Caranda 

1 00121 Round Table N/A $350.00 $350.00 AA Enterprises 17-Feb-12 DV 00085 Good CoP Office 

1 00122 ZTE-GR221 Mobile Phone 328210560240 $29.00 $29.00 Cellcom GSM 17-Feb-12 DV 00087 Damaged
Dominic 

Gono 

1 00123 ZTE-GR221 Mobile Phone 32821056023F $29.00 $29.00 Cellcom GSM 17-Feb-12 DV 00087 Damaged Trokon Tarr 

1 00124 ZTE-GR221 Mobile Phone 328210560199 $29.00 $29.00 Cellcom GSM 17-Feb-12 DV 00087 Good

LMWP 
Monrovia 

Office 

1 00125 Submersible Pump 1012P1251 $450.00 $450.00
Eagle Electrical 
Corp. 18-Feb-12 PO 00010 Good

Engineering 
Department 

1 00126 Submersible Pump 1012P1266 $450.00 $450.00
Eagle Electrical 
Corp. 18-Feb-12 PO 00010 Good

Engineering 
Department 

1 00127 Submersible Pump 1012P1285 $450.00 $450.00
Eagle Electrical 
Corp. 18-Feb-12 PO 00010 Good

Engineering 
Department 

1 00128 Complete Tool Box N/A $550.00 $550.00
Eagle Electrical 
Corp. 18-Feb-12 PO 00010 Good

Engineering 
Department 

1 00129
Robin PTG 210 Dewatering 
Pump 0818493 $425.00 $425.00

Eagle Electrical 
Corp. 20-Feb-12 PO 00015 Good

Engineering 
Department 

1 00130
Robin PTG 210 Dewatering 
Pump 0818584 $425.00 $425.00

Eagle Electrical 
Corp. 20-Feb-12 PO 00015 Good

Engineering 
Department 

1 00131
Robin PTG 210 Dewatering 
Pump 0789858 $425.00 $425.00

Eagle Electrical 
Corp. 20-Feb-12 PO 00015 Good

Engineering 
Department 

1 00132
5KVA Kama Diesel 
Generator KM2011090100756 $1,500.00 $1,500.00 Sethi Brothers Inc. 20-Feb-12 PO 00016 Good

Engineering 
Department 

1 00133
5KVA Kama Diesel 
Generator KM2011050100222 $1,500.00 $1,500.00 Sethi Brothers Inc. 20-Feb-12 PO 00016 Good

Engineering 
Department 

1 00134
5KVA Kama Diesel 
Generator KM20110901100618 $1,500.00 $1,500.00 Sethi Brothers Inc. 20-Feb-12 PO 00016 Good

Engineering 
Department 

1 00135 ZTE-G R 221 Mobile Phone 320F1059D9FD $29.00 $29.00 Cellcom GSM 22-Feb-12 DV 00096 Damaged
Alfred 
Drobia 

1 00136 ZTE-G R 221 Mobile Phone 320F1059E777 $29.00 $29.00 Cellcom GSM 22-Feb-12 DV 00096 Damaged
Hannah 

Glay Stemn 

1 00137 ZTE-G R 221 Mobile Phone 3282105601A2 $29.00 $29.00 Cellcom GSM 22-Feb-12 DV 00096 Damaged
Umaru 
Sesay 

1 00138 ZTE-G R 221 Mobile Phone 320F1059D948 $29.00 $29.00 Cellcom GSM 22-Feb-12 DV 00096 Damaged
Dominic 

Gono 
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1 00139 ZTE-G R 221 Mobile Phone 320F1059D9D9 $29.00 $29.00 Cellcom GSM 22-Feb-12 DV 00096 Damaged

Masnoh 
N.D. 

Jallabah 

1 00140 ZTE-G R 221 Mobile Phone 320F1059D94A $29.00 $29.00 Cellcom GSM 22-Feb-12 DV 00096 Stolen Stolen 

1 00141 ZTE-G R 221 Mobile Phone 320F1059D83F $29.00 $29.00 Cellcom GSM 22-Feb-12 DV 00096 Damaged
James 

Kessele 

1 00142 ZTE-G R 221 Mobile Phone 320F1059E44A $29.00 $29.00 Cellcom GSM 22-Feb-12 DV 00096 Damaged

LMWP 
Monrovia 

Office 

1 00143 ZTE-G R 221 Mobile Phone 320F1059D9DB $29.00 $29.00 Cellcom GSM 22-Feb-12 DV 00096 Damaged

LMWP 
Monrovia 

Office 

1 00144 ZTE-G R 221 Mobile Phone 3282105601C1 $29.00 $29.00 Cellcom GSM 22-Feb-12 DV 00096 Damaged
MacIntosh 

Chea 

1 00145
Lenovono Thinkpad Laptop 
Computer LR-9ETC012/02 $535.48 $535.48 CDW DIRECT LLC 29-Feb-12

HO PO 
1082003 Good

Alfred 
Drobia 

1 00146
Lenovono Thinkpad Laptop 
Computer LR-9ETW4 12/02 $535.48 $535.48 CDW DIRECT LLC 29-Feb-12

HO PO 
1082003 Good

James 
Reynolds 

1 00147
Logitech H330 USB 
Headset 9170513110320 $25.03 $25.03 CDW DIRECT LLC 29-Feb-12

HO PO 
1082003 Good

Umaru 
Sesay 

1 00148
Logitech H330 USB 
Headset 9170513110327 $25.03 $25.03 CDW DIRECT LLC 29-Feb-12

HO PO 
1082003 Good

Dominic 
Gono 

1 00149 MSH USB Mouse N/A $8.00 $8.00 CDW DIRECT LLC 29-Feb-12
HO PO 

1082003 Good

Masnoh 
N.D. 

Jallabah 

1 00150 MSH USB Mouse N/A $8.00 $8.00 CDW DIRECT LLC 29-Feb-12
HO PO 

1082003 Good
James 

Reynolds 

1 00151
Mahogany  L-Shape office 
Desk N/A $257.00 $257.00 J-MART INC. 16-Mar-12 PO  00020 Good CoP 

1 00152
ZTE WP657 GSM Wireless 
Phone 323611315122 $175.00 $175.00 Cellcom GSM 17-Mar-12 Good

LMWP 
Monrovia 

Office 

1 00153
Lenovono Thinkpad Laptop 
Computer LR-9ETA6  12/02 $535.48 $535.48 CWD DIRECT LLC 21-Mar-12

HO PO 
1082004 Good

Masnoh 
N.D. 

Jallabah 

1 00154
Lenovono Thinkpad Laptop 
Computer LR-9ETP0  12/02 $535.48 $535.48 CWD DIRECT LLC 21-Mar-12

HO PO 
1082004 Good

Umaru 
Sesay 

1 00155
Lenovono Thinkpad Laptop 
Computer LR-9ETF4  12/02 $535.48 $535.48 CWD DIRECT LLC 21-Mar-12

HO PO 
1082004 Good

Dominic 
Gono 

1 00156
Lenovono Thinkpad Laptop 
Computer LR-9ETF2  12/02 $535.48 $535.48 CWD DIRECT LLC 21-Mar-12

HO PO 
1082004 Stolen Stolen 

1 00157
Lenovono Thinkpad 
Workstation Computer CPU 1S3133A8UMJHGPPV $585.99 $585.99 CWD DIRECT LLC 21-Mar-12

HO PO 
1082004 New Storeroom 

1 00158

Lenovono Thinkpad 
Workstation Computer 
Keyboard 0002199

included 
with ARD 

#00155

included 
with ARD 

#00155 CWD DIRECT LLC 21-Mar-12
HO PO 

#1082004 New Storeroom 

1 00159
Logitech H330 USB 
Headset N/A $25.03 $25.03 CWD DIRECT LLC 21-Mar-12

HO PO 
#1082004 Good

Masnoh 
N.D. 

Jallabah 

1 00160
Logitech H330 USB 
Headset N/A $25.03 $25.03 CWD DIRECT LLC 21-Mar-12

HO PO 
#1082004 Good

Dominic 
Gono 

1 00161
Logitech H330 USB 
Headset N/A $25.03 $25.03 CWD DIRECT LLC 21-Mar-12

HO PO 
#1082004 Good

Umaru 
Sesay 
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1 00162
Logitech H330 USB 
Headset N/A $25.03 $25.03 CWD DIRECT LLC 21-Mar-12

HO PO 
#1082004 Good

Alfred 
Drobia 

1 00163
Logitech H330 USB 
Headset N/A $25.03 $25.03 CWD DIRECT LLC 21-Mar-12

HO PO 
#1082004 Good

James 
Reynolds 

1 00164 Microsoft USB Mouse 9170513110865 $8.80 $8.80 CWD DIRECT LLC 21-Mar-12
HO PO 

#1082004 Good CoP 

1 00165 Microsoft USB Mouse 9170513110849 $8.80 $8.80 CWD DIRECT LLC 21-Mar-12
HO PO 

#1082004 Good
Alfred 
Drobia 

1 00166 Microsoft USB Mouse 9170513110866 $8.80 $8.80 CWD DIRECT LLC 21-Mar-12
HO PO 

#1082004 Damaged
Dominic 

Gono 

1 00167 Microsoft USB Mouse 9170513110889 $8.80 $8.80 CWD DIRECT LLC 21-Mar-12
HO PO 

#1082004 Good
Umaru 
Sesay 

1 00168 Microsoft USB Mouse 9170513110852 $8.80 $8.80 CWD DIRECT LLC 21-Mar-12
HO PO 

#1082004 Good Sei Zumba 

1 00169 FP 111 Flow Probe, 3' - 6' 1213002422 $742.90 $742.90 OI Corporation 22-Mar-12
HO PO 

#1082599 Good
Engineering 
Department 

1 00170 Black Berry Mobile Phone 357437041359970 $299.00 $299.00 Cellcom GSM 30-Mar-12 DV 00175 Good CoP 

1 00171 150CM Office Desk N/A $150.00 $150.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 

1 00172 150CM Office Desk N/A $150.00 $150.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 

1 00173 150CM Office Desk N/A $150.00 $150.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 

1 00174 150CM Office Desk N/A $150.00 $150.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 

1 00175 150CM Office Desk N/A $150.00 $150.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 

1 00176 150CM Office Desk N/A $150.00 $150.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 

1 00177 150CM Office Desk N/A $150.00 $150.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 

1 00178 Low Executive Chair N/A $180.00 $180.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 

1 00179 Low Executive Chair N/A $180.00 $180.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 

1 00180 Low Executive Chair N/A $180.00 $180.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 

1 00181 Low Executive Chair N/A $180.00 $180.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 

1 00182 Low Executive Chair N/A $180.00 $180.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 
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1 00183 Low Executive Chair N/A $180.00 $180.00

Beever 
Communications, 
Inc 4-Apr-12 PO  00023 Good

LMWP 
Monrovia 

Office 

1 00184
D-Link Wireless N 150 
Home Router PV6D3A4000995 $85.00 $85.00

Lion Stationery 
Store 12-Apr-12 PO  00026 Good

LMWP 
Monrovia 

Office 

1 00185
D-Link DWL-2100AP 
Wireless Access DR9Z3A1001200 $125.00 $125.00

Lion Stationery 
Store 12-Apr-12 PO  00027 Good

LMWP 
Monrovia 

Office 

1 00186
D-Link W16-Port Ethernet 
Desktop Switch F3063AB001727 $75.00 $75.00

Lion Stationery 
Store 12-Apr-12 PO  00027 Good

LMWP 
Monrovia 

Office 

1 00187
Sony Cyber-Shot Digital 
Camera 0145700 $375.00 $375.00 Office Ideas 16-Apr-12 PO  00025 Good

LMWP 
Monrovia 

Office 

1 00188
Sony Cyber-Shot Digital 
Camera 0145920 $375.00 $375.00 Office Ideas 16-Apr-12 PO  00025 Good

LMWP 
Monrovia 

Office 

1 00189 BENQ Projector PD36B01423000 $750.00 $750.00 Office Ideas 16-Apr-12 PO  00025 Good Storeroom 

1 00190 Shredder 200920058272 $150.00 $150.00 Office Ideas 16-Apr-12 PO  00025 Good Reception 

1 00191 External Hard Drive WXN1A71J8147 $120.00 $120.00

Lion Stationery 

Store 20-Apr-12 PO  00029 Good

LMWP 
Monrovia 

Office 

1 00192
Canon iSensys MF 4416 
Digital Potocopier KWJ92759 $345.00 $345.00

Lion Stationery 
Store 20-Apr-12 PO  00029 Good

Finance 
Office 

1 00193 45KVA Perkins Generator U267488V
$15,160.0

0 $15,160.00 Power Tech, Inc. 27-Apr-12 DV  204 Good
Generator 

Room 

1 00194

Canon iSensys MF 4570dn 
Network Printer, Scanner 
and Photocopier HAU06392 $1,049.00 $1,049.00

Lion Stationery 
Store 1-May-12 PO  00030 Good Reception 

1 00195 APC UPS 650 Volts 3B1131X52532 $125.00 $125.00
Lion Stationery 
Store 20-Apr-12 PO  00029 Good

Ebo  
Mensah 

1 00196 APC UPS 650 Volts 3B0938X37651 $125.00 $125.00
Lion Stationery 
Store 20-Apr-12 PO  00029 Good

James 
Kessele 

1 00197 APC UPS 650 Volts 3B1131X52023 $125.00 $125.00
Lion Stationery 
Store 20-Apr-12 PO  00029 Good

Amos F. 
Nyuma 

1 00198 Binding Machine 6291088060947 $85.00 $85.00
Lion Stationery 
Store 1-May-12 PO  00030 Good Reception 

1 00199 V-SAT N/A $7,673.00 $7,673.00 Power Tech, Inc. 10-May-12 DV 252 Good
Office 

Compound 

1 00200 Jardad Office Refrigerator 11100062 $399.00 $399.00 DITCO Liberia Inc. 12-Jun-12 PO 0038 Good Kitchen 

1 00201 Jardad Office Refrigerator JR011561110130022 $230.00 $230.00 DITCO Liberia Inc. 12-Jun-12 PO 0038 Good CoP Office 

1 00202 Percolator 0048 $125.00 $125.00 DITCO Liberia Inc. 12-Jun-12 PO 0038 Good Kitchen 

1 00203 Executive Hardback Chair N/A $175.00 $175.00 L. R. & SONS 11-Jun-12 DV 00335 Good CoP Office 

1 00204 Nikai Microwave 518N080700742 $270.00 $270.00 DITCO Liberia Inc. 12-Jun-12 PO 0038 Poor Kitchen 

1 00205
Huawei E153 HSDPA USB 
Internet Stick KMA4CA11C2003661 $40.00 $40.00

Lonestar Cell 
Communications 22-Jun-12 DV 00357 Good CoP 

1 00206
Huawei E153 HSDPA USB 
Internet Stick KMA4CA11C2003651 $40.00 $40.00

Lonestar Cell 
Communications 22-Jun-12 DV 00357 Good Storeroom 

1 00207
Huawei E153 HSDPA USB 
Internet Stick KMA4CA11C2003637 $40.00 $40.00

Lonestar Cell 
Communications 22-Jun-12 DV 00357 Good

Sylvester 
Sowande 

1 00208
TOYOTA LAND CRUISER 
LX-10 HARD TOP JEEP JTGEB73J3C9008951

$47,720.0
0 $47,720.00 KJER  KJER 13-Jun-12 PO 0018 Good

LMWP  
Project 
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1 00209
TOYOTA LAND CRUISER 
LX-10 HARD TOP JEEP JTGEB73J2C9008407

$47,720.0
0 $47,720.00 KJER  KJER 13-Jun-12 PO 0018 Good

LMWP  
Project 

1 00210
TOYOTA LAND CRUISER 
LX-10 HARD TOP JEEP JTGEB73J0C9008972

$47,720.0
0 $47,720.00 KJER  KJER 13-Jun-12 PO 0018 Good

LMWP  
Project 

1 00211
TOYOTA LAND CRUISER 
LX-10 HARD TOP JEEP JTGEB73J1C9008950

$47,720.0
0 $47,720.00 KJER  KJER 13-Jun-12 PO 0018 Damaged

LMWP  
Project 

1 00212
Lenovo Workstation 
Computer CMJLHXNK1S782456U $1,119.00 $1,119.00 N/A N/A N/A Good

LMWP 
Monrovia 

Office 

1 00213
Lenovo Workstation 
Computer 11SOA68710ZVJ6BP22S12F $1,119.00 $1,119.00 N/A N/A N/A Good

LMWP 
Monrovia 

Office 

1 00214
Auto CAD Civil 3D 2013 
Software 371-58713875 $6,110.34 $6,110.34 N/A N/A N/A Good

Engineering 
Department 

1 00215
Auto CAD Civil 3D 2013 
Software 371-58713878 $6,110.34 $6,110.34 N/A N/A N/A Good

Engineering 
Department 

1 00216 Dell Flat Screen Monitor 23" CN-0855R7-72872-215-A691 $650.00 $650.00 Office Ideas 10-Jul-12 PO 0043 Good
Ebo  

Mensah 

1 00217 Dell Flat Screen Monitor 23" CN-0885R7-72872-215-AEUI $650.00 $650.00 Office Ideas 10-Jul-12 PO 0043 Good
James 

Kessele 

1 00218
HANNA HI 98140 PH Meter 
Calibration Check 08519533 $396.19 $396.19 N/A N/A

HO PO 
1085610 Good

Engineering 
Department 

1 00219 Samsung Digital Camera 8006C31B548284 $210.00 $210.00 Office Ideas 10-Jul-12 PO 0040 Good
Engineering 
Department 

1 00220 Samsung Digital Camera 7816C30B649042 $210.00 $210.00 Office Ideas 10-Jul-12 PO 0040 Good ISR Office 

1 00221 Samsung Digital Camera 8006C31B548288 $210.00 $210.00 Office Ideas 10-Jul-12 PO 0040 Good Storeroom 

1 00222
Olympus Digital Voice 
Recorder VN-712PC 200182678 $190.00 $190.00 Office Ideas 10-Jul-12 PO 0040 Good Trokon Tarr 

1 00223
Olympus Digital Voice 
Recorder VN-712PC 200127576 $190.00 $190.00 Office Ideas 10-Jul-12 PO 0040 Good Ben Koffa 

1 00224
4 Drawer Metal Filing 
Cabinet N/A $149.00 $149.00 Office Ideas 10-Jul-12 PO 0040 Good

Alfred J. 
Drobia 

1 00225
4 Drawer Metal Filing 
Cabinet N/A $149.00 $149.00 Office Ideas 10-Jul-12 PO 0040 Good

LMWP 
Monrovia 

Office 

1 00226 Photocopier Stand N/A $130.00 $130.00 Office Ideas 10-Jul-12 PO 0040 Good

LMWP 
Monrovia 

Office 

1 00227 Photocopier Stand N/A $130.00 $130.00 Office Ideas 10-Jul-12 PO 0040 Good

LMWP 
Monrovia 

Office 

1 00228 Photocopier Stand N/A $130.00 $130.00 Office Ideas 10-Jul-12 PO 0040 Good

LMWP 
Monrovia 

Office 

1 00229
HP Deskjet 1050 Color 
Printer CNIB333GDT $95.00 $95.00 Office Ideas 10-Jul-12 PO 0040 Good ISR Office 

1 00230 120 CM Office Desk N/A $155.00 $155.00 Office Ideas 20-Jul-12 PO  0045 Good

LMWP 
Monrovia 

Office 

1 00231 120 CM Office Desk N/A $155.00 $155.00 Office Ideas 20-Jul-12 PO  0045 Good

LMWP 
Monrovia 

Office 

1 00232
Dry Chemical Powder Fire 
Extinguisher -6KG N/A $65.00 $65.00 Auto Spare Service 1-Aug-12 PO  0046 Good

Generator 
Room 
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1 00233
Dry Chemical Powder Fire 
Extinguisher -6KG N/A $65.00 $65.00 Auto Spare Service 1-Aug-12 PO  0046 Good Kitchen 

1 00234
Dry Chemical Powder Fire 
Extinguisher -1KG N/A $25.00 $25.00 Auto Spare Service 1-Aug-12 PO  0046 Good

Vehicle - 
LMWP-1 

1 00235
Dry Chemical Powder Fire 
Extinguisher -1KG N/A $25.00 $25.00 Auto Spare Service 1-Aug-12 PO  0046 Good

Vehicle - 
LMWP-2 

1 00236
Dry Chemical Powder Fire 
Extinguisher -1KG N/A $25.00 $25.00 Auto Spare Service 1-Aug-12 PO  0046 Good

Vehicle - 
LMWP-3 

1 00237
Dry Chemical Powder Fire 
Extinguisher -1KG N/A $25.00 $25.00 Auto Spare Service 1-Aug-12 PO  0046 Good

Vehicle - 
LMWP-4 

1 00238
Dry Chemical Powder Fire 
Extinguisher -1KG N/A $25.00 $25.00 Auto Spare Service 1-Aug-12 PO 0046 Good Hallway 

1 00239
Dry Chemical Powder Fire 
Extinguisher -1KG N/A $25.00 $25.00 Auto Spare Service 1-Aug-12 PO  0046 Good Hallway 

1 00240
ZTE-G R2215 Mobile 
Phone 328020850830 $19.00 $19.00

Cellcom Tele-
communications 1-Aug-12 DV  00414 Poor Storeroom 

1 00241
ZTE-G R2215 Mobile 
Phone 328020850845 $19.00 $19.00

Cellcom Tele-
communications 1-Aug-12 DV  00414 Poor Storeroom 

1 00242
ZTE-G R2215 Mobile 
Phone 328020850B2F $19.00 $19.00

Cellcom Tele-
communications 1-Aug-12 DV  00414 Poor Storeroom 

1 00243
ZTE-G R2215 Mobile 
Phone 328020850B50 $19.00 $19.00

Cellcom Tele-
communications 1-Aug-12 DV  00414 Poor Storeroom 

1 00244
ZTE-G R2215 Mobile 
Phone 3280208502D5 $19.00 $19.00

Cellcom Tele-
communications 1-Aug-12 DV  00414 Damaged Storeroom 

1 00245
4 Drawer Metal Filing 
Cabinet N/A $149.00 $149.00 Office Ideas 8-Aug-12 PO  0049 Good

LMWP 
Monrovia 

Office 

1 00246
My Passport External Hard 
Drive WXB1A11U4717 $150.00 $150.00 D&G Office Depot 9-Aug-12 PO  0050 Good

LMWP 
Monrovia 

Office 

1 00247 Garmin eTrex 20 GPS 2DU026960 $325.00 $325.00

Beever 
Communications, 
Inc 10-Aug-12 PO  0041 New

M & E 
Specialist 

1 00248
Conference Table 
Extension N/A $190.00 $190.00

Beever 
Communications, 
Inc 17-Aug-12 PO  0054 Good

Conference 
Room 

1 00249
Conference Table 
Extension N/A $190.00 $190.00

Beever 
Communications, 
Inc 17-Aug-12 PO  0054 Good

Conference 
Room 

1 00250 Executive Hardback Chair N/A $175.00 $175.00

Beever 
Communications, 
Inc 31-Aug-12 PO  0047 Good

LMWP 
Monrovia 

Office 

1 00251 Executive Hardback Chair N/A $175.00 $175.00

Beever 
Communications, 
Inc 31-Aug-12 PO  0048 Good

LMWP 
Monrovia 

Office 

1 00252 Executive Hardback Chair N/A $175.00 $175.00

Beever 
Communications, 
Inc 31-Aug-12 PO  0049 Good

LMWP 
Monrovia 

Office 

1 00253 Nokia 1800 Mobile Phone 359773041662577 $45.00 $45.00 RAJ Enterprise 29-Sep-12 DV  00537 Good
Sei Evans 

Zumba 

1 00254 Nokia 1800 Mobile Phone 351690050986747 $45.00 $45.00 RAJ Enterprise 29-Sep-12 DV  00537 Good Elmos Glay 

1 00255 Nokia 1800 Mobile Phone 359773048558547 $45.00 $45.00 RAJ Enterprise 29-Sep-12 DV  00537 Good

LMWP 
Monrovia 

Office 
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1 00256 Nokia 1800 Mobile Phone 351690050987000 $45.00 $45.00 RAJ Enterprise 29-Sep-12 DV  00537 Good

LMWP 
Monrovia 

Office 

1 00257 Nokia 1800 Mobile Phone 351690050986895 $45.00 $45.00 RAJ Enterprise 29-Sep-12 DV  00537 Good
Sylvester 
Sowande 

1
Titanium Internet Security 
2012 N/A $53.53 $53.53 CWD DIRECT LLC 21-Mar-12

HO PO 
#1082004 Good Storeroom 

1
Titanium Internet Security 
2012 N/A $53.53 $53.53 CWD DIRECT LLC 21-Mar-12

HO PO 
#1082004 Good Storeroom 

1
Microsoft Office 
Professional 2010 99994-699-513-605 $445.00 $445.00

Planson 
International 
Corporation

HO PO 
#1078789 Good Storeroom 

1
Microsoft Office 
Professional 2010 99994-699-513-620 $445.00 $445.00

Planson 
International 
Corporation

HO PO 
#1078789 Good Storeroom 

1
Microsoft Office 
Professional 2010 99994-699-513-621 $445.00 $445.00

Planson 
International 
Corporation

HO PO 
#1078789 Good Storeroom 

1
Microsoft Office 
Professional 2010 99994-699-513-622 $445.00 $445.00

Planson 
International 
Corporation Good Storeroom 

1
Microsoft Office 
Professional 2010 99994-699-513-623 $445.00 $445.00

Planson 

International 
Corporation Good Storeroom 

1
Microsoft Office 
Professional 2010 99994-699-513-629 $445.00 $445.00

Planson 
International 
Corporation Good Storeroom 

1
Microsoft Office 
Professional 2010 99994-699-513-632 $445.00 $445.00

Planson 
International 
Corporation Good Storeroom 

1
Microsoft Office 
Professional 2010 99994-699-513-633 $445.00 $445.00

Planson 
International 
Corporation Good Storeroom 

1
Microsoft Office 
Professional 2010 99994-699-513-634 $445.00 $445.00

Planson 
International 
Corporation Good Storeroom 

1
Microsoft Office 
Professional 2010 N/A $451.67 $451.67 CDW DIRECT LLC 29-Feb-12 Good Storeroom 

1
Microsoft Office 
Professional 2010 N/A $451.67 $451.67 CDW DIRECT LLC 29-Feb-12 Good Storeroom 

1
Microsoft Office 
Professional 2010 N/A $451.67 $451.67 CWD DIRECT LLC 21-Mar-12 Good Storeroom 

1
Microsoft Office 
Professional 2010 N/A $451.67 $451.67 Good Storeroom 

1
Microsoft Office 
Professional 2010 N/A $451.67 $451.67 Good 

1
Microsoft Office 
Professional 2010 N/A $451.67 $451.67 Good 
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